

Project Implementation Unit
National Agricultural Technology Program -Phase II Project (NATP-2)
Bangladesh Agricultural Research Council

Revised Annual Procurement Plan FY 2022-23

SI No.	Types of Procurement	Nos. of Package	Total Amount
1	Goods	4	52.81
2	Services	9	235.69
Total		13	288.50



14/01/2022
(Dr. Md Harunur Rashid)
Director
PIU-BARC, NATP-2


29/01/2022
Dr. Shaikh Mohammad Bokhtiar
Executive Chairman
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

Revised Annual Procurement Plan for the Year of 2022-23

Ministry/Division : Ministry of Agriculture
 Agency : Project Implementation Unit (PIU), Bangladesh Agricultural Research Council
 Procurement Entity Name : Director, PIU
 Project/Program Name & Code : National Agricultural Technology Program-Phase II Project (NATP- 2), 43-4305-5004

Package No	Description of Procurement package: as per DPP (Goods).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (If applicable)	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS PROCUREMENT :																	
NATP-2/GD/PIU-BARC-30	Supply of Printing and Binding -5	Nos.	Ls	OTM (NCB)	HOPE	WB-IFAD	15.00	Planned Dates Planned Days Actual Dates	NA 0 0	22-Nov-22 0 0	6-Dec-22 14 14	20-Dec-22 14 14	27-Dec-22 7 7	3-Jan-23 7 7	31-Jan-23 28 28	70 70 70	1-Apr-23 60 60
NATP-2/GD/PIU-BARC-39	Procurement of Computer Consumable-4	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	8.00	Planned Dates Planned Days Actual Dates	NA 0 0	24-Nov-22 0 0	8-Dec-22 14 14	22-Dec-22 14 14	29-Dec-22 7 7	5-Jan-23 7 7	2-Feb-23 28 28	70 70 70	3-May-23 90 90
NATP-2/GD/PIU-BARC-23	Procurement of Office Supply and Consumable-6	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	9.81	Planned Dates Planned Days Actual Dates	NA 0 0	18-Dec-22 0 0	1-Jan-23 14 14	15-Jan-23 14 14	22-Jan-23 7 7	29-Jan-23 7 7	26-Feb-23 28 28	70 70 70	27-May-23 90 90
NATP-2/GD/PIU-BARC-33	Supply of Printing and Binding -6	Nos.	Ls	OTM (NCB)	HOPE	WB-IFAD	20.00	Planned Dates Planned Days Actual Dates	NA 0 0	10-Jan-23 0 0	24-Jan-23 14 14	7-Feb-23 14 14	14-Feb-23 7 7	21-Feb-23 7 7	21-Mar-23 28 28	70 70 70	20-May-23 60 60
Total	4						52.81										


 (Dr. Md. Harun Rashid)
 Director
 PIU-BARC, NATP-2


 Dr. Shaikh Mohammad Bokhtiar
 Executive Chairman
 Bangladesh Agricultural Research Council
 Farmgate, Dhaka-1215

Ministry/Division

: Ministry of Agriculture

Agency

: Project Implementation Unit (PIU), Bangladesh Agricultural Research Council

Procurement Entity Name
Project/Program Name
& Code

: Director, PIU
: National Agricultural Technology Program-Phase II Project (NATP- 2), 143-1431-224064400

Package No	Description of Procurement package: asper DPP (Services).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in Lakh (TK.)	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Notification of Award	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SERVICES PROCUREMENT :																	
SD/PIU-BARC/17	Technical Assistance: National (Individual) Short Term Consultant (International)	No	1	SIC (SS)	HOPE	WB-IFAD	102.00	Planned Dates	24-Nov-22	24-Nov-22	22-Dec-22	22-Dec-22	22-Dec-22	5-Jan-23	19-Jan-23	2-Feb-23	
								Planned Days		0	28	0	0	14	14	14	70
								Actual Dates									
SD/PIU-BARC/10-e-3	Technical Assistance: National (Individual) Short Term Consultant - Research priority settings for crop sub-sector.	No	1	SIC (3CV)	HOPE	WB-IFAD	17.25	Planned Dates	18-Sep-22	18-Sep-22	25-Sep-22	25-Sep-22	25-Sep-22	9-Oct-22	23-Oct-22	6-Nov-22	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates	18-Sep-22	18-Sep-22	20-Oct-22						
SD/PIU-BARC/10-e-4	Technical Assistance: National (Individual) Short Term Consultant - Research priority settings for Livestock sub-sector.	No	1	SIC (3CV)	HOPE	WB-IFAD	17.25	Planned Dates	10-Sep-22	10-Sep-22	17-Sep-22	17-Sep-22	17-Sep-22	1-Oct-22	15-Oct-22	29-Oct-22	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates	13-Jul-22	13-Jul-22			29-Aug-22	11-Sep-22	25-Sep-22		
SD/PIU-BARC/10-e-5	Technical Assistance: National (Individual) Short Term Consultant - Research priority settings for Fisheries sub-sector.	No	1	SIC (3CV)	HOPE	WB-IFAD	17.25	Planned Dates	17-Jul-22	17-Jul-22	24-Jul-22	24-Jul-22	24-Jul-22	7-Aug-22	21-Aug-22	4-Sep-22	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates	17-Jul-22				4-Aug-22	28-Aug-22	30-Aug-22	1-Sep-22	
SD/PIU-BARC/10-e-6	Technical Assistance: National (Individual) Short Term Consultant-Need Assessment of NARIs (Human resource & facilities)	No	1	SIC (3CV)	HOPE	WB-IFAD	12.94	Planned Dates	17-Jul-22	17-Jul-22	24-Jul-22	24-Jul-22	24-Jul-22	7-Aug-22	21-Aug-22	4-Sep-22	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates	17-Jul-22				4-Aug-22	28-Aug-22	30-Aug-22	1-Sep-22	
SD/PIU-BARC/10-e-7	Technical Assistance: National (Individual) Short Term Consultant-Scientific Report & Communication Material Editing	No	1	SIC (Single CV)	HOPE	WB-IFAD	17.25	Planned Dates	4-Dec-22	4-Dec-22	11-Dec-22	11-Dec-22	11-Dec-22	25-Dec-22	8-Jan-23	22-Jan-23	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates									
SD/PIU-BARC/10-e-8	Technical Assistance: National (Individual) Short Term Consultant-Research Priority in Farming System & Cross Cutting Issues	No	1	SIC (Single CV)	HOPE	WB-IFAD	17.25	Planned Dates	1-Dec-22	1-Dec-22	8-Dec-22	8-Dec-22	8-Dec-22	22-Dec-22	5-Jan-23	19-Jan-23	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates									
SD/PIU-BARC/10-e-9	Technical Assistance: National (Individual) Short Term Consultant for Agricultural Research Policy Brief	No	1	SIC (Single CV)	HOPE	WB-IFAD	17.25	Planned Dates	20-Nov-22	20-Nov-22	27-Nov-22	27-Nov-22	27-Nov-22	11-Dec-22	25-Dec-22	8-Jan-23	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates									
SD/PIU-BARC/12C-2	Technical Assistance: National (Individual) Short Term Consultant-Fisheries for Conservation, Post harvest, Processing & Value Chain	No	1	SIC (Single CV)	HOPE	WB-IFAD	17.25	Planned Dates	13-Dec-22	13-Dec-22	20-Dec-22	20-Dec-22	20-Dec-22	3-Jan-23	17-Jan-23	31-Jan-23	
								Planned Days		0	7	0	0	14	14	14	49
								Actual Dates									
Total Nos. of Packages	9					Total	235.69										


(Dr. Md. Harunur Rashid)

Director

PIU-BARC, NATP-2


Dr. Shaikh Mohammad Bokhtiar
Executive Chairman
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215