

**National Agricultural Technology Program -Phase II Project (NATP-2)**

**PIU-BARC Component**

**Annual Procurement Plan FY 2021-22**

SI No.	Types of Procurement	Nos. of Package	Total Amount
1	Goods	3	257.00
2	Works	1	100.00
3	Services	4	45.50
<b>Total</b>		<b>8</b>	<b>402.50</b>

  
07/07/2021  
(Dr. Md Harunur Rashid)  
Director


PIU-BARC, NATP-2


  
07/07/2021  
Dr. Shaikh Mohammad Bokhtiar  
Executive Chairman  
Bangladesh Agricultural Research Council  
Farmgate, Dhaka-1215

**Annual Procurement Plan for the Year of 2021-22**

Ministry/Division : Ministry of Agriculture  
 Agency : Project Implementation Unit (PIU), Bangladesh Agricultural Research Council  
 Procurement Entity Name : Director, PIU  
 Project/Program Name : National Agricultural Technology Program-Phase II Project (NATP-2), 43-4305-5004 & Code

Package No	Description of Procurement package: as per DPP (Goods)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estid Cost In Lakh (TK.)	Time Code for process	Advertise Request (if applicable)	Initiate/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>GOODS PROCUREMENT :</b>																	
NATP-2/GD/PIU-BARC-15	Purchase of Books, Journals & other related materials Publications -2	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	13.00	Planned Dates Planned Days	NA	5-Aug-21 0	19-Aug-21 14	2-Sep-21 14	9-Sep-21 7	16-Sep-21 7	14-Oct-21 28	70	12-Jan-22 90
NATP-2/GD/PIU-BARC-26	Supply of Printing Binding -4	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	20.00	Actual Dates Planned Dates Planned Days	NA	4-Oct-21 0	18-Oct-21 14	1-Nov-21 14	8-Nov-21 7	15-Nov-21 7	13-Dec-21 28	70	11-Feb-22 60
NATP-2/GD/PIU-BARC-7-3	Procurement of Double Cabin Pick-Up	Nos.	4	OTM (NCB)	HOPE	WB-IFAD	224.00	Planned Dates Planned Days Actual Dates	NA	24-Aug-21 0	21-Sep-21 28	5-Oct-21 14	12-Oct-21 7	19-Oct-21 7	18-Nov-21 28	84	14-Feb-22 90
<b>Total</b>							<b>257.00</b>										


  
**Dr. Sheikh Mohammad Bontol**  
 Executive Chairman  
 Bangladesh Agricultural Research Council  
 F. Samad, Dhaka-1215


  
 (Dr. Md. Harunur Rashid)  
 Director  
 PIU-BARC, NATP-2

Ministry/Division  
Agency  
Procurement Entry Name  
Project/Program Name

Ministry of Agriculture  
: Project Implementation Unit (PIU), Bangladesh Agricultural Research Council  
: Director, PIU  
: National Agricultural Technology Program-Phase II Project (NATP- 2) & 143-1431-224084400

Package No	Description of Procurement package: as per DPP (Works).	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost In Lakh (TK.)	Time Code for process		Advertise Prequal (if applicable)	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>WORKS PROCUREMENT</b>																		
NATP-2/MND/PIU-BARC-6g	Repair & renovation of BARC Auditorium-2 & others.	LS	LS	OTM/NCB	HOPE	WB-IFAD	100.00		NA		17-Aug-21	7-Sep-21	21-Sep-21	28-Sep-21	5-Oct-21	2-Nov-21	77	180
Total	1						100.00											


  
**Dr. Sheikh Mohammad Babbar**  
 Executive Chairman  
 Bangladesh Agricultural Research Council  
 Foyegate, Dhaka-1215

  
 (Dr. Md. Harhur Rashid)  
 Director  
 PIU-BARC, NATP-2

Ministry/Division : Ministry of Agriculture  
 Agency : Project Implementation Unit (PIU), Bangladesh Agricultural Research Council  
 Procurement Entry Name : Director, PIU  
 Project/Program Name & Code : National Agricultural Technology Program-Phase II Project (NATP-2), 143-1431-224064400

Package No	Description of Procurement package: asper DPP (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk)	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Notification of Award	Signing of Contract	Total Time to Contract Signature
<b>SERVICES PROCUREMENT :</b>																	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD/PIU-BARC/10e-1	Technical Assistance: National (Individual) Short Term Consultant (Documentary)	No	1	SIC (SS)	HOPE	WB-IFAD	15.50	Planned Dates Planned Days	9-Aug-21 0	9-Aug-21 0	23-Aug-21 14	23-Aug-21 0	23-Aug-21 0	6-Sep-21 14	20-Sep-21 14	1-Nov-21 42	84
SD/PIU-BARC/10e-2	Technical Assistance: National (Individual) Short Term Consultant (Crops)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Actual Dates Planned Dates Planned Days	5-Aug-21 16-Sep-21 0	5-Aug-21 16-Sep-21 0	19-Aug-21 30-Sep-21 14	19-Aug-21 30-Sep-21 0	19-Aug-21 30-Sep-21 0	2-Sep-21 14-Oct-21 14	16-Sep-21 28-Oct-21 14	28-Oct-21 9-Dec-21 42	84
SD/PIU-BARC/11b	Technical Assistance: National (Individual) Short Term Consultant (Livestock)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Actual Dates Planned Dates Planned Days	8-Sep-21 16-Sep-21 0	8-Sep-21 16-Sep-21 0	22-Sep-21 30-Sep-21 14	22-Sep-21 30-Sep-21 0	22-Sep-21 30-Sep-21 0	6-Oct-21 14-Oct-21 14	20-Oct-21 28-Oct-21 14	1-Dec-21 9-Dec-21 42	84
SD/PIU-BARC/12c-1	Technical Assistance: National (Individual) Short Term Consultant (Fisheries)	No	1	SIC (SS)	HOPE	WB-IFAD	10.00	Planned Dates Actual Dates	8-Sep-21 16-Sep-21 0	8-Sep-21 16-Sep-21 0	22-Sep-21 30-Sep-21 14	22-Sep-21 30-Sep-21 0	22-Sep-21 30-Sep-21 0	6-Oct-21 14-Oct-21 14	20-Oct-21 28-Oct-21 14	1-Dec-21 9-Dec-21 42	84
<b>Total Nos. of Packages</b>							<b>45.50</b>	<b>Total</b>									

  
 Dr. Shaikh Mohammad Bokhtiar  
 Executive Chairman  
 Bangladesh Agricultural Research Council  
 Farmgate, Dhaka-1215

  
 (Dr. Md. Harunur Rashid)  
 Director  
 PIU-BARC, NATP-2