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Operational Guideline for Agricultural Innovation Fund-1 (AIF-1) 
 

AIF-1, Enhancing Agricultural Technology Innovation, underpinnedwithResearch Component, 

will be central in achieving the NATP Project Development Objective (PDO) by supporting the 

development of innovative agricultural technologies and strengthening agricultural research 

institutions (NARIs) under the National Agricultural Research System (NARS. 

 

1. Coordination and Management of AIF-1 grants including strengthening NARIs:  

 

1.1. Coordination: 

BARC will coordinate AIF-1 two grant programs: (i) competitive research grants (CRGs) and (ii) 

Program based research grants (PBRGs) with the following features. 

• CRGs will be open to all research providers, National Agricultural Research Institutions 

(NARIs) and non-NARIresearch providers (University, NGOs and private organizations)  

• PBRGs with the NARI’s core research programs will be open to NARIs but preferably in 

partnership with other research providers, national (NARIs and non-NARIs) or 

international organization. 

• PBRGs cross cutting research programs will involve at least two research providers.  

• The partnership of international in CRG and PBRG subprojects will be by co-financing to 

improve research proposal, implementation and even dissemination of internationally 

published research outcome. 

• CRG will be funded by USAID TF which closes inSeptember 30, 2018 and only those 

eligible CRGs will be considered that effectively complete by that time line  

• PBRGs time line will be for a period ofmaximum of 4 years corresponding to one year 

ahead of NATP-2 closes in order to allow enough time to adequately allow document and 

up scaling research results.  

• A total of 100 CRGs and 33 PBRGs will be funded each respectively with USD 74,300 

(about BDT 57.58 lakh) and USD 500,000 (about BDT 387.5 lakh) depending on the size, 

nature and importance of the proposal. 

 

BARC will also coordinate NARI’s strengthening capacity for pertaining AIF-1 grants with 

the following undertakings   . 

• BARC capacity building for research management, institutional coordination, policy 

formulation etc.  

• Twining arrangements with international research centres, academia and others for 

strengthening institutional capacity of selected NARIs, particularly BFRI and BLRI 

• Awarding a total of 140 doctoral studies in priority areas with a maximum 60 overseas to 

outstanding medium level NARI scientists including a limited number mid-career civil 

servants of DAE, DLS, DOF and BARC with prior exercise of NATP-1 PhDs evaluation. 

• PhD scholars will be selected on competitive basis based on educational qualification, 

experience, publication, achievements etc. to make fair transparency of selection.   

• In-country and overseas training in specific areas of NARIs particularly BARC, BLRI and 

BFRI (Fishery) in research management, fiduciary, M&E, ICTs and in second/third 

generation research areas.  

• Physical improvement of selected NARI facilities including renovations, laboratories and 

specialised equipments with prior need assessment and prioritization exercise. 

• A comprehensive ongoing web-based agricultural research platform development to serve 

as research data base and knowledge centre which will be linked to all NARIs and 

accessible to researchers, technical staffs of local administration as well as extension and 
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field advisory workers. Moreover. 

 

BARC will ensure some degree of diversity in the allocation of grants and avoiding most 

grants allocated to few big NARI with the following measures  

 

• BARC will provide resources to smaller research organizations like BFRI, BLRI, BSRI, 

BINA and BJRI etc. to boost applicants’ success rates by training and workshop for writing 

or improving proposals. With such measures it will reduce perceptions that CRG and 

PBRG rewards end up with few big NARIs.  

• Applicants in specific areas can ask extra manpower within their CRG/PBRG subproject 

proposals particularly for the smaller organizations where manpower has not yet well set.  

• PIU-BARC will have open advertisement in popular dailies including BARC web page. 

 

1.2. Management:  

BARC will help AIF-1 subproject management including NARIs capacity enhancement as 

stipulated in the BARC Act-2012 with the following objectives and functions.  

 

Objectives: The objectives of the Council shall be, in view of the need of the country, to 

undertake research in different areas of agricultural science through the Institutes and 

Associate Institutes; and coordinating, planning, monitoring and evaluation of Agricultural 

Research Programs undertaken by them.  

 

Functions: With a view to carrying out the objectives, BARC shall perform the following 

functions: 

a) Identify and priorities all the areas/topics of agricultural research under NARS in the 

light of national policy on agricultural research. Advise government on actions to be 

taken for foreign assistance in agricultural research. 

b) Formulate such essential agricultural research plans as would provide the institutes 

appropriate dimensions in their research programs.  

c) Take effective measures to solve the problems faced by Agriculture Sector. 

d) Under National Agricultural Research System: 

• BARC shall review and recommend annual research programme (ARP), 

review and recommend all research proposals, programme and projects of 

all NARIs and their budget and make institute wise allocation of research 

grant’ provided to these institutes by the GoB, research grant having been 

defined as the sum total of the allocation under research grant sub-head of 

the budget provided to the NARS institutes as research grant by GoB. 

• BARC shall co-ordinate all research activities of Agriculture Sector and 

related budget allocation and control shall be vested upon BARC.  

 

2. Salient AIF-1 and NARI’s Strengthening Activities will include: 

• Updating research thematic and priority areas, and developing research program; 

• Awarding and executing research subprojects in crops, livestock and fisheries for 

generation of demand-led technology (improved varieties/livestock breeds/fish 

fingerlings and production packages, and mechanization, crop diversification, and climate 

smart technologies) covering all agro-climatic, socio-economic and stress conditions; 

• Providing location and problem-specific technology identification to concerned 

production problems under specific agro-ecological conditions and constrained areas; 
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• Germplasm enhancement of crops, livestock and fish species; including bio-fortification, 

nutritional improvement and natural resource management; and climate resilient 

technology; 

• Packaging of technologies developed under NATP for scaling-up and dissemination; 

• Upgrading the facilities of NARIs (e.g. development of land, lab, training facility, 

infrastructure) particularly to regional and sub-stations; 

• Arranging higher studies (80 in-country and 60 foreign PhDs), training, study visits, etc 

for HRD and capacity building;  

• Strengthening in-country training, providing capacity of NARIs particularly BARC, BLRI 

and BFRI (Fishery) research management capacity and developing ToTs and training 

manuals; 

• Strengthening ICT-MIS in NARIs and extension systems; and 

• Promoting research extension linkage 

 

3. AIF-1 CRG and PBRG Scopes:  

 

3.1. AIF-1 Competitive Research Grant (CRG):  

The first window of NATP-2 research investment is Competitive Research Grants (CRG) 

program that promotes basic, strategic, demand driven and adaptive research with better research- 

extension- farmer linkages. Better linkages make new technology more relevant and speed up 

dissemination. CRG critically targets to mobilize research capacity, stimulate creativity and 

promote efficiencies in the research system. In the CRG system, research providers are selected 

on competitive basis using calls for proposals and subjected them to rigorous review before being 

selected for funding.  It aims to enable researcher to work on key problems, develop institutional 

linkages and capacities across organizations. It better responds to emerging scientific 

opportunities (e.g., bio-technology) or threat (e.g., Changing climate or markets). CRG’s rigorous 

review system is useful in building capacities amongst the competitive research providers from 

National Agricultural Research Institutes (NARIs) and non-NARIs (University, NGOs and 

Private Organizations). However, the entity that administers the CRGs must have links to world-

class scientists (either locally or internationally) who do not compete for the funds but can serve 

in technical committees of peer reviewers to identify the best proposals.  

 

3.1.1. CRG Objectives: 

Through basic, strategic and adaptive research that support demand-driven and market-oriented 

approach with the consideration of   

• Multiplicity of actors involved in agricultural technology generation;  

• Increasing agricultural output per unit of shrinking arable land while adapting to climate 

variability and longer-term climate change;  

• Diversified, safer and more nutritious food; and  

• Opportunities for supplying international markets with selected agricultural and food 

products. 

 

3.1.2. Eligibility of CRG Subprojects: CRG subprojects should fulfill the following criteria 

• Proposed research should have direct linkages with NATP-2 objectives;  

• Should be clearly linked to identified thrust and thematic areas; and  

• Research proposal should be for a period not exceeding September 2018, with all research 

activities including Project Completion Report (PCR). 
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3.1.3. CRG Research Providers/ Entities: 

• National Agricultural Research Institutions (NARIs)  

• Non-NARIs research providers (University,NGOs and private organizations) 

• International Research centres with co-financingarrangementto improve research 

proposal, implementation and even dissemination of internationally published research 

outcome.  

 

3.1.4. Eligibility of CRG Research Providers/ Entities: 

• Shall have adequate Human Resources and Research Facilities.  

 

Additionally, Private Research provider (NGOs and private organizations) shall require all 

supporting documents, are:  

• Must attach copies of all legal documents such as valid GOB approved 

registration/updated trade license/NGO Bureau registration, updated income tax 

clearance certificate, updated VAT certificate (if applicable), etc.  

• A brief description of the organization with management structure. 

• A brief description on the technical and physical strength of the proponent organization. 

• Have minimum 10 (ten) years experience in research of which at least 05 (five) years 

experience in agricultural research.  

• Provide information on some major research experience using format given in Annex-

19. 

• Indicate the relevance of the proposed project with the overall objectives of the 

organization and also indicate its capacity to implement the project.   

 

3.1.5. Eligibility of CRG Applicants:  

• Eligible applicant will must be affiliated with any of the above eligible research entities,  

• Principal Investigators (PIs) will have at least master degree and journal publications in 

relevant fields and Co-PI (s) if any will have master degree in relevant field too,  

• PIs will devote at least 30% time and likewise the Co-PIs are,   

• Applicants host organizations will have adequate Human Resources and Research 

Facilities,  

• Project activities will be performed by PIs and Co-PIs with the assistance of host 

organization staffs, and  

• All those above will be endorsed by the head of respective research organizations. 

 

3.2. AIF-1 Program Based Research Grant (PBRG)  

The second window of NATP-2 research investment is institutional program based research grant 

(PBRG) including research on cross-cutting issues. NARIs has made considerable success in 

technology generation but could do much more if enough financial supports provided to strategic 

inter disciplinary research on particular facets of demand led areas. To this effect, the designed 

institutional program based research grants (PBRGs) of NARIs are conducive and effective 

approach.  PBRG will make stronger footing with team building research culture for achieving 

holistic research output particularly in cross-cutting issues. Its intermediate outputs also facilitate 

adoption in increasing agricultural productivity or as new basic material for developing new 

technologies. Most importantly, it will widen scopes in integrating multiple organizations in 

combating national agricultural problems as would be coordinated by the NARIs or BARC, and 

particularly in cross cutting research issues with multiple actors- the widely conceived emerging 

demand side of the modern agriculture innovation system.  
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3.2.1. PBRG Objectives:  

In addition to the objectives mentioned for CRG (Para 5.3.1.), PBRG will help research 

institutions make stronger footing with team building holistic research culture for achieving 

desired research output for commodities and production practices. Most importantly, coordinated 

PBRG programs amongst NARIs will widen scopes in integrating multiple organizations for 

jointly combating national agricultural problems and strengthening their research and research 

management capability apart from effective and proper resource uses in national perspectives. 

 

3.2.2. PBRG Research Providers/ Entities: 

• National Agricultural Research Institutions (NARIs)  

• Non-NARIs research providers (University,NGOs and private organizations) and 

International Research Centres 

• International Research Centres shall share with co-financing to improve research 

proposal, implementation and even dissemination of internationally published research 

outcome. 

• PBRGs with the NARIs core research programs will be open to all NARIs but preferably 

in partnership with other research providers, national (NARIs and non-NARIs) or 

international. 

• PBRGs cross cutting research programs will involves at least two research providers 

within the same entities involving different division/department or intra NARIs or NARIs 

and Non-NARIs research providers (University, NGOs and private organizations) and be 

led by the one with the competitive advantage or will be coordinated by BARC.  

 

3.2.3. Eligibility of PBRG Subprojects: PBRG subprojects should fulfill the following  

• Proposed research shall have direct linkages with NATP-2 objectives;  

• Shall be clearly linked to priority thematic and thrust areas; and  

• PBRGs time line will be a maximum of 4 years corresponding to one year ahead of NATP-

2 closes in order to allow enough time to adequately allow document and disseminate 

research results.   

 

3.1.4. Eligibility of PBRG Research Providers/ Entities: 

• Shall have adequate Human Resources and Research Facilities.  

 

Additionally, Private Research Provider (NGOs and private organizations) shall require all 

supporting documents, are:  

• Must attach copies of all legal documents such as valid GOB approved 

registration/updated trade license/NGO Bureau registration, updated income tax 

clearance certificate, updated VAT certificate (if applicable), etc.  

• A brief description of the organization with management structure. 

• A brief description on the technical and physical strength of the proponent organization. 

• Have minimum 10 (ten) years experience in research of which at least 05 (five) years 

experience in agricultural research.  

• Provide information on research experience using format given in Annex-19. 

• Indicate the relevance of the proposed project with the overall objectives of the 

organization and also indicate its capacity to implement the project.   

 

 

3.1.5. Eligibility of PBRG Applicants:  

• Applicant will must be affiliated with any of the above entitled research entities,  
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• Principal Investigators (PIs) will have at least master degree and journal publications in 

relevant fields and Co-PI (s) if any will have musters degree too in relevant field,  

• PIs will devote at least 30% time and likewise the Co-PIs are,  

• Applicants host organizations will have adequate Human Resources and Research 

Facilities,  

• Project activities will be performed by PIs and Co-PIs with the assistance of host 

organization staffs, and  

• All those above will be endorsed by the head of recipient research entities or his 

representative. 

 

4.   Identification of AIF-1 CRG and PBRG Research Thrust and Themes  

 

4.1. AIF-1 CRG and PBRG Research Thrust in line with government Agricultural Policy are: 

• Food and nutrient security 

• Climate change 

• Unfavorable  agriculture-ecosystem  

• Diversification of agricultural productivity 

• Conservation and management of natural resources 

• Irrigated agriculture and on-farm water management  

• Safe food and environment  

• Post harvest processing and value addition 

• Farm mechanization including use of renewable/solar energy   

• Bio-technology 

• Research-extension-farmers linkages  

 

4.2.AIF-1 CRG and PBRG Themes across agriculture sub-sectors: 

 
Crops Livestock Fisheries 

1. Genetic Enhancement of 

major Crops for high yield  

2. Genetic Resources and 

Biodiversity 

3. Farm Productivity 

Enhancement 

4. Bio-technology  

5. Development of 

underutilized crops 

6. Pest management 

7. Climatic Change  

8. Soils/ Water Management 

9.  Farm Machinery 

10. Renewable energy: Solar 

energy 

11. Unfavorable ecosystems 

12. High Value Agriculture 

12. Post-harvest. 

13. ICT in Agriculture: 

14. Socio-economics 

1. Livestock production and 

productivity 

2. Livestock breeding and 

propagation, native species 

conservation and improvement 

3. Feed and Nutrition  

4. Livestock protection 

5. Climate change adaptation 

6. Safe food, Quality Control, 

bio security 

7. Veterinary Public Health 

Zoonotic Diseases and Control 

measure development  

8. Livestock Waste Management 

9. Socio-economics 

 

1. Reclaiming degraded fisheries 

resources including biodiversity 

conservation 

2. Fish breeding and propagation 

3. Protection,    conservation and 

management of  fisheries  genetic 

resources 

4.Fish production  and 

productivity 

5. Climate change adaptation 

6. Fish health  Management 

7. Harvesting and      post  

harvesting 

8. Fish safety and quality 

9. Socio economics 

 

 

 

4.3.Brooderresearch issues 
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Food and nutrient security: developing modern/high yielding/ hybrid varieties of crops, fish and 

animal species coupled with bio-fortified vitamins and minerals through combined conventional 

and bio-technological research approaches.  

 

Adaptation to climate change: Developing climate smart technology-i.e.  Tolerant/ resistant crop, 

fodder, animal and fish species against drought, salinity, flood and submergence, soil acidity, 

temperature extremes by conventional and bio-technological approaches.  

 

Diversification of agricultural productivity: Developing Farming System Research in specific 

AEZs of competitive advantage; model development for homestead farming with the inclusion 

of fish, livestock and high value crop species; rice-fish, fish-poultry culture and surgeon-

agriculture particularly in the lower flood plains and coastal areas. 

 

Conservation of natural resources: Naturally/man-made downing of natural resources like 

water, soil fertility and bio-diversity immediately needs strategic and basic research for evolving 

pertinent management technologies for arresting them and stable agricultural production. 

 

Safe food and environment: Development of organic farming system in specific AEZs of 

competitive advantage, developing and adapting good agriculture practices (GAP); developing 

bio-control agents/ parasitoids/ predators for integrated pest management (IPM); developing solar 

energy, bio-gas plant and kits for checking adulterations for  Maximal Residual Limit (MRL). 

 

Post harvest processing and value addition: Developing post harvest processing including 

supply and value chains of selective high value crops, fish and animals. 

 

Farm machinery: Basic research for the development of low cost equipments for planting, 

irrigation, weeding, spraying, harvesting, storing, transportation, chilling, and use of solar energy 

for irrigation and farm power equipments, etc 

 

Bio-security and bio-technology: Strategic research issues for crop, livestock and fish diseases 

resistance/protection measures; vaccine development for trans-boundary/viral/infectious diseases 

of livestock, fisheries and crops; DNA genotyping; and marker aided selection (MAS), etc. 

 

Research-extension-farmers linkages: Research for the development of post harvest processing 

and value addition, farming system, organic farming, vermiculite and organic agriculture, 

hydroponic and other soil- less crop production system, storage of harvest, pest and water 

management, etc. 

 

Note:Research providers/ entities will consult thematic areas and research issues across the 

agriculture sub-sectors published respectively in BARC and NATP documents “Research 

Priorities in Bangladesh Agriculture” and Agricultural Research Vision 2030 and beyond”; 

available in BARC web site www.barc.gov.bd for selecting of CRG and PBRG research agenda. 

 

 

 

5. Procedures for CRG and PBRG Subproject Submission, Screening, Evaluation, 

Selection, Approval and Awarding 

 

Implementation procedures of CRG and PBRG research programs are briefly described below.  

http://www.barc.gov.bd/
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5.1. BARC/PIU-BARC Responsibility in Implementing CRG and PBRG Research 

Programs 

BARC responsibility in line with its 2012 Act, will be sensitizing the AIF-1  research grants 

amongst the eligible applicants and research entities  through communication/ workshops; 

determining thematic area, inviting and screening proposals, making responsive proposal 

approval, making Letter of Agreement (LOA) between the recipient entities and BARC, fund 

disbursements, overseeing implementation progress, M&E, conferring reporting obligations, 

boosting applicants success rate, progress review/evaluation workshops andoutput assessment 

and preparation of bulletin of generated technologies from CRG and PBRG subprojects.  

 

5.2. Public Call for Submission of Concept Note for CRG and PBRG Subprojects 

• PIU-BARC will call for submission of sub-project proposal Concept Notes (CNs) from 

eligible applicants and research entities for online submission within the thrust and 

thematic areas.  

• PIU-BARC will call for proposal within the first three months of NATP-2 implementation 

year-1 for allowing CRG and PBRG implementation within time line.  

• Call will be made in 02 popular widely circulated daily newspapers including BARC web 

site (as per Public Procurement Rule).   

• Applicants shall prepare CN following the given format (Annex-1), Policy Guideline 

(Annex-3), Budgetary Instruction (Annex-4), Guidelines for Collaborative Research 

(Annex-5) and Curriculum Vitae of Principal Investigator (PIs) and Co-PIs (Annex-6) 

within the timeframe as will be mention in the invitation announcement. 

 

5.3. Screening and Evaluation of Concept Notes  

• Immediately after the deadline for submission, PIU-BARC professionals will give ID 

number to CNs and shorted out under different sub-sectors and thematic areas.  

• PIU-BARC headed by the Director will preliminarily scrutinize the CNs on the basis of 

compliance with subproject requirements as per announcement instruction and by 

following the given criteria (Annex-7).  

• After words, CNs will be sent to the respective division of BARC for evaluation of the 

CNs through Technical Committee (TC). 

• The Technical Committee (TC) will review and evaluate the CNs and prepare lists of the 

accepted and rejected subproject proposals with detailed comments for acceptance or 

rejection. The Technical Committee will also prepare a reviewer panel and the reviewers 

will be selected from this panel. The accepted CNs will be ready for the preparation of the 

Full Research Proposal (FRP)after being approved by Executive Chairman of BARC. 

• Approved CNs will be sent back to PIU-BARC.  

.  

5.4 Submission of Full Proposal CRG and PBRG Subprojects 

• The applicants of the successful concept notes will be requested to online submit full 

research proposals (FRPs) following prescribed format (Annex-2), Policy Guideline 

(Annex-3), Budgetary Instruction (Annex-4), Guidelines for Collaborative Research 

(Annex-5) and Curriculum Vitae of Principal Investigator (PIs) and Co-PIs (Annex-6) 

within the given timeframe.  

• Applicants shall also attach environmental matrix (Annex-8a), self scoring environmental 

check list (Annex-8b) and self scoring social safeguard check list (Annex-8c), milestones 

and indicators, (Annex-9), and existing and required facilities (Annex-10), testimony of 
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NGOs and private research providers experience (Annex-19)along with the FRPs of the 

subprojects. 

• Before sending to the reviewers, PIU-BARCwill assign a unique code number, proposal 

identification number (PIN), to each of the FRP. In order to transparent and unbiased 

evaluation, shall remove the names of Coordinator, PIs, co-PIs from anywhere of the main 

body of the FRP. 

• The review members will be area concern reputed (i) subject matter specialists and (ii) 

subject matter researcher. 

• The reviewers will receive honorarium for evaluating project proposals   

 

5.5. Selection Procedure of the Subprojects 

• The submitted FRPs will be evaluated by the selected reviewers following the set criteria 

(Annex-11) and will make detail comment following the given format (Annex-12).  

• Each proposal will be reviewed by 2 expert reviewers (From the review panel prepared 

by respective BARC technical divisions). After reviewing, the applicants will present their 

FRP in presence of respective reviewers and other relevant scientists in a workshop. 

• Comments/ suggestion of the reviewers and of the workshop for improvement/ 

modification will be sent back to the applicantsfor further improvement accordingly. But 

if the reviewers directly reject any proposal, those will not be considered for further 

process. 

• After improvement/modification, the applicants will resubmit the FRPs online and these 

will be sent to the respective BARC technical division just to overview the procedural 

lapses if any. Afterwards, proposals will be returned to the PIU-BARC for getting approval 

from Executive Council (EC).   

 

5.6. Approval of the Successful Proposals 

Director, PIU-BARC will present a summary report of the evaluated FRPs to the meeting of the 

Executive Council of BARC for approval. Information of approved projects will be floated in 

BARC website in addition to communicating directly to the successful proponents.  

 

5.7. Awarding and Contract Signing 

PIU-BARC will issue award letters for signing the Letter of Agreement (LoA) (Annex-13) with 

the Head of the implementing organizations for abiding norms, rules and obligations. LoA is to 

be signed on behalf of the agency by the Coordinator/PI. In that case, authorization (Annex-14) 

shall have to be provided by the Head/Authorized representative of the organization. A flow chart 

of CN and FRP invitation, review and selection processes with who does what jobs are shown 

below. 

 

 

 

 

 

 

 

 

 

 

 

 

 

1. Call for Concept Notes (CNs) 

By the PIU-BARC 

2. Submission of CN 

by applicants of NARIs and non-NARIs 

research providers  

3. Review of CNs by technical committee 

by BARC technical divisions 

4. Approval of CN by Executive Chairman, 

BARC 

10. Full proposal Approved by Executive 

Council of  

BARC 

11. Signing of Letter of Arrangements 

(LOA) arranged by PIU-BARC 

12. Funds released 

for sub-project by PIU-BARC 

13. Implementation,  

Reporting and  

Monitoring  

14. Project monitoring and output 

assessment by PMU  

15 Days 

07 Days 

05 Days 07 Days 

07 Days 
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6.0 Implementation of CRG and PBRG Sub-projects: 

CRG and PBRG subproject implementation will begin just immediately after signing of Letter of 

Agreement (LoA) between PIU-BARC and the implementing organization (Annex-13).   

 

6.1 Fund Disbursement 

• Fund release to the implementing organization starts as per the payment schedule (Annex-

15). The schedule may be changed depending on the project period or as decided by the 

PIU-BARC. 

• Funds will be disbursed to the Head of the research entities/authorized representative of 

the heads of the entities in favour of the Coordinators/PIs as per provision of the LoA.  

• Half yearly instalment of fund shall be released upon receipt of acceptable progress and 

financial reports of the previous six months. The unspent amount of the previous 

instalment shall be adjusted with subsequent half yearly instalment. No fund can be spent 

beyond the project period. 

 

6.2 Financial management (FM): 

 

6.2.1.Financial responsibilities: AllCoordinator/principal Investigators (PIs) will be responsible 

for FM activities of the CRG/PBRG subprojects and will be accountable to Director, PIU-BARC 

for all financial matters concerning subproject implementation. The recipient research entities 

accountant of account section/ temporarily project recruited one will help the PIs in maintaining 

the financial management.  

 

The main duties of the subprojects assigned accountants will include: 

• Checking invoices for goods, works, and services and processing for payments 

• Maintain Bank books and payroll registers 

• Maintain all ledgers and registers 

• Maintain vouchers/bills/receipts/contracts/work orders/and or the important financial 

transaction and procurement documents in systemic order 

• Collect bank statement and reconcile bank balance 

• Prepare subprojects quarterly financial management reports (FMRs) 



11 
 

• Prepare reply to audit observations made by government auditors from foreign aided 

project audit directorate (FAPAD) 

• Prepare quarterly and annual budget expenditure of the projects 

• Any other finance related task assign to him/her 

 

Additionally,  

•  Recipient entities account sections will provide technical assistance to PIs on procurement 

of the subprojects. NATP-PIU-BARC officials and specialists will also provide technical 

assistance to this effect.  

• Coordinators/PIs and the recipient entities will carry out the subproject AIF-1 resources 

with due diligence and efficiencies and in accordance with sound practices and standards 

satisfactory to the GOB and WB.  

• The office of the PIU-BARC shall be responsible for the coordination of financial 

management of all AIF-1 subprojects because it will act as the secretariat for AIF research 

fund released by PCMU and maintain records of the funds received by the individual 

subproject Coordinators/PIs. The Coordinators/PIs will send all information on grant 

received and utilized in prescribed reporting format periodically to PIU- BARC. 

• The finance unit of PIU-BARC shall be responsible for the supervision of FM of the 

resources allocated to subprojects. It will provide the PCMU and the Coordinators/PIs with 

all information on the fund released and utilised.  

 

6.2.2. Eligible and Non-eligible Expenditures:  

The following expenditures will be eligible under the AIF-1 CRG and PBRG subprojects: 

• Expenditures in attending seminars, workshops to be held in Bangladesh related to 

subprojects 

• Expenditures for participation in training courses related to project implementation. 

• Procurement of equipment/ materials and facilities like lab facilities and equipment, 

stationeries etc. 

• Field/lab research activities like fertilizer, seeds, irrigation, labor, hiring field operation 

and harvesting equipments and up-scaling of developed technologies if any apart from lab 

chemicals and apparatus  

• Honorarium of the Coordinator (in case of coordinated  subprojects) PIs/co-PIs  

• All the budgetary items included in FRP. 

The following expenditures will not be allowed under the AIF-1 CRG and PBRG subprojects: 

• Salary and allowances for the permanent scientists/officers/ supporting staffs of the 

subproject recipient research providers/ entities 

• Large civil works like building, road, lab, workshop, training room, auditorium, seminar 

hall/ room/ facilities,  

• Costs not related to AIF-1 CRG and PBRG subprojects activities and not included in the 

subprojects work, financing and procurement plans and budget. . 

 

6.3. Re-appropriation and adjustment of budget items: 

Coordinators/PIs will be allowed to re-appropriate allocations from one budget head to another if 

so required for expenditure rationalization but will be made with the concurrence of Executive 

Council, BARC. For this, Coordinators/PIs will send the re-appropriation proposal to Director, 

PIU-BARC justifying the changes in the subproject budget allocation, and can be made only once 

in a financial year. 
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6.4. Earnings of the subprojects: (i) subprojects may earn by selling their produce and in such 

cases it will be retained by the subprojects research entities. However, PIU-BARC and PCMU 

should be kept informed of such earnings, and (ii) earning from bank interest, sale proceeds of 

bidding documents shall be deposited to government treasury. 

  

6.5. Fund flow arrangements: 

• WB disburses fund through an arrangement known as Convertible Taka Special Account 

(CONTASA) while the bank account for the NATP is known as Designated Account (DA).  

• For this, Coordinators/PIs will open a dedicated operating account, OA, (current or STD) 

in a convenient commercial bank in the name of the subproject to be maintained in BDT 

currency.  

• Coordinators/PIs for both NARIs and non-NARIs will be responsible for maintaining of 

the OAs.  

• There may be several OAs in a research providing organization/ entity if it awarded several 

AIF subprojects and in such cases the concerned entities shall coordinate the financial 

management tasks of the PIs.  

• PIU-BARC will transfer the 1st instalment of grants to the OAs as per payment schedule. 

Subsequent disbursement will be made on the basis of statement of expenditures (SoEs) 

and requisition of advance submitted.  

• Advances from OA will need adjustment within 30 days but in no case beyond 90 days. 

• The OAs will be solely used for financing subproject activities 

• The Coordinators/PIs will operate the account with two signatory (Coordinators/PIs and 

other).  

• Coordinators/PIs immediately after the opening of OAs in a bank, shall forward the 

Director, PIU-BARC the name of the account, account number, name and address of the 

bank with full postal and e-mail addresses to facilitate transfer of funds. 

 

6.6. Payments from OAs: 

• The Coordinators/PIs will strictly follow government’s financial rules and regulations in 

making expenditures and payments for procurement of goods and services and seek 

approval of the  research organization/ entity’s head of procuring entity (HOPE) for under 

taking procurement 

• Financial and procurement rules and guidelines issued by GoB will be applicable for 

making expenditure and payment 

• The Coordinators/PIs will make payments for only those expenditures which have 

followed due procedure and included in the budget, and 

• The eligible and ineligible expenditures shown above will be strictly followed.  

 

 

Before making any payments, the invoices should be checked to ensure that 

• Specification and quality of supplied goods, services or works are according to as 

mentioned in the tender document and its schedule and according to purchase order/ 

contract  

• Unit price of the procured items are according to the purchase order/ contract  

• Delivery of the procured items are within stipulated time/ dead line 

• Procured items duly received, checked and entered in stock register 

• Invoices are free from any arithmetic errors and inconsistencies 

• Supplied/ delivered items are chronological from the dates of invitation of tender, contact 

and purchase order 
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• Tender documents, evaluation report and payment proposal have been authorized by 

competent authority and approved by HOPE 

 

Additionally, before making any payments out of OA, PIs must ensure that;  

• That the activity undertaken was included in the activity/work, financing and procurement 

plans and budget of the subproject 

• Duly certified by the competent authority as properly executed 

• Expenditures were properly documented, verified and approved for payments 

• Outcome of activity/ work done can be physically verified, ownership established and 

properly safeguarded 

 

6.7. Cash basis accounting: 

• Subprojects will maintain accounts on cash basis in line with government accounting 

system 

• Receipts will be recorded when cash is received and payments will be recorded when 

disbursement made, not that when liability arises 

• Subprojects shall follow consistent method in maintaining records and financial statement 

preparation, and PIU-BARC and PCMU finance will facilitate it  

 

6.8. Books of accounts and supporting documents:  

Coordinators/PIs shall maintain books of accounts to record following transactions relating to 

subproject implementation, are:  

• All sums of money received and expended and the purposes for which the receipts and 

expenditure happened 

• Assets procured by the subproject,  

 

Therefore, the principal books to be maintained are: (i) Cash Book and (ii) General Ledger.  

 

Moreover, some register may also be used to record other important information which are deemed 

necessary for the subproject, are: (i) Check Book Register, (ii) Fixed Asset Register, (iii) Stock 

Register, (iv) Payroll Register, (v) Suppliers Register, (vi) Advance Payment Register, (vii) Fund 

Receipts and Expenditure Register and, (viii) Bank Account Reconciliation Register. 

6.9. Bank Reconciliation:  

Reconciliation of bank account should be regularly carried out on a monthly basis. Bank statement 

of OA shall be obtained from the bank at the beginning of the following month and the following 

task will be performed: 

• Bank reconciliation statement shall be prepared taking into account the listed items and 

the balance shown as per the bank statement shall be agreed with balance shown in the 

subproject Bank Book 

• Bank statement entries shall be compared with entries made in the subproject’s Bank 

Transaction register (Bank Book) 

• A list of all debits (Bank Charges etc,) and credits (Interest Credited etc.) appearing in 

bank statement but not in project’s Bank Transaction Register (Bank Book) shall be listed. 

Appropriate vouchers shall be prepared for these transactions and after due authorization 

shall entered in the Bank Book. 

• A list of all receipts and payments recorded in the bank book but not appearing in the bank 

statement shall also be prepared for subsequent follow up. These usually relate to checks 

not yet presented by payees or deposits not yet credited etc. 
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6.10. Monthly Statement of Expenditure (SoE):  

At the end of month, Coordinators/PIs shall prepare a statement of expenditure (SoE) (Annex-20) 

showing opening balance, receipts during the month and payments made during the same month.  

At the end of each month the following tasks will be completedto ensure all transaction accounted 

correctly, are: 

• Bank Reconciliation  

• General Ledger Reconciliation 

• Month end ledger balancing 

 

6.11. Quarterly Financial Management Report (FMR) and NATP Financial Reporting: 

Director, PIU-BARC will make and responsible of submitting Quarterly Financial Reports to PD, 

PCMU for submitting Consolidated Project Financial Statements (CPFS) of the NATP project and 

for preparing quarterly Interim Unaudited Financial Report (IUFR) through specific formats as 

provided by the WB. Quarterly Financial Reports from Director PIU-BARC will include (i) Part-

1 (Financial report), (ii) Part-II (Expenditure Documentation Report) and (iii) Part-III (Request 

for Advance) 

 

6.12. Yearly Statement of Expenditure (SoE): 

Director, PIU-BARC will follow it as above. 

 

6.13. Unspent Balance: 

During implementation, there may be unspent balance in operating account (OA) of 

Coordinators/PIs which can be carried forward and utilize under the following year’s budget. 

Coordinators/PIs shall inform Director, PIU-BARC, promptly about the amount of unspent fund 

at the end of the year for updating books of accounts accordingly.  

 

6.14. Document Retention by Coordinators/PIs: Coordinators/PIs shall retain all payment 

records and other relevant records of expenditure in a systematic order in part of evidence of 

eligible expenditures and to enable research entities, NATP and GoB auditors and WB 

representatives to examine such records, and also for transparency and accountability in handling 

the funds. Coordinators/PIs will retain such records until final audit of WB or 2 years after closing 

the subproject, whichever is later. 

 

7. Procurement Management: 

 

7.1. Responsibility: The primary responsibility will lie with the concerned Coordinators/PIs of 

the CRG and PBRG recipient entities. 

 

7.2. The legal framework: Bangladesh government has made it mandatory for all institutions, 

organization and agencies to follow the Public Procurement Act 2006 (PPA-2006) and the Public 

Procurement Rule 2008 (PPR-2008) for the purchase of all kinds of goods, works and services.  

 

7.3. Procurement Plan: 

• Procurement plan will be made after and if the subproject awarded based on the capital 

and field and lab research expenses as submitted in the FRP. 

• For the procurement of capital items, prior approval of PIU-BARC will be required. 

Procurement plan shall have to approve and endorse by the head of the entities before 

sending to PIU-BARC.   
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7.4 Procurement of Consultancy Services: BARC, BFRI and BLRI particularly for the shortage 

of technical manpower they may hire consultant/expert/specialist to run the subprojects. This will 

help research capacity building of the entities.   

 

7.5. Procurement Risk Mitigation Measures: 

• Through notification, recipient research entities will alert bidders through notification 

during pre-bid meeting on the consequences of adoption of fraud and corruption, collusion, 

coercion etc with debarment from bidding process in conformity under PPR.  

• Recipient research entities will issue alert letter(s) notifying on the fraud and corruption 

indicators and possible consequences thereof against the official/ staffs if involve in such 

practices in conformity with PPR of GoB. 

• Action will be taken in conformity with PPR of GoB for non-compliance or material 

deviation. 

• During the same day of bid opening, photocopies of bid opening minutes (BOM) including 

read out bid prices of participating bidders will be submitted by bid evaluation committee 

(BEC) to all concerned.  

• Upon receiving allegation of coercive practices resulting in low competition, recipient 

research entities will take necessary measures and may seek assistance of law enforcing 

agencies to provide adequate security for bidders during bid submission. Alternative 

measures will be the electronic government procurement (e-GP) which has been rolled out 

Under the Government Procurement Reform. 

• In case of rebidding, recipient entities will enquire into the matter, record and highlight the 

ground of rebidding along with recommended actions to be taken.  

• Recipient research entities will preserve all records and documents of procurement in 

accordance with the provision of PPR.  

 

8. Monitoring and Evaluation:  

• Monitoring and Evaluation will be the essential functions in goal achieving activities of 

AIF-1 CRGs and PBRGs. 

• AIF-1 CRGs and PBRGs subproject program activities will be periodically monitored to 

determine whether they proceed as planned 

• Evaluation will involve assessment of progress towards the achievement of results, 

milestones and impact of outcomes based on the performance indicators. 

• BARC will perform M&E at the central level while at the implementing entity level by the 

recipient research entities through their NATP established small units.  

 

M&E at BARC level:  

• At the central level, BARC will be responsible for designing, organizing and managing 

the activities of M&E. 

• BARC being the coordinating agency of the subprojects shall arrange review workshop 

during implementation, half-yearly or two half-yearly in a year.  

• BARC shall also arrange monitoring workshop two half yearly by the member director 

planning where Coordinators/PIs/Co-PIs of the subprojects will be invited. The minutes 

of the meeting will be written immediately and be shared with PCMU project Director. 

• BARC shall take necessary measures to any of the subprojects Coordinators/PIs who will 

fail to reach the milestones/ indicators (as per Annexure-9) mentioned in the project 

proposals.  

 

M&E at research entity level:  
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• Recipient CRG and PBRG research entities will monitor and evaluate subprojects through 

their NATP established units and feedback the report to PIU-BARC including respective 

PIs of CRGs & PBRGs to undertake necessary measures.  

• PIs of subprojects thereafter shall send the reports including undertaken measures to PIU-

BARC     

• Recipient Research Entities shall take necessary measures to any of the subproject PIs who 

will fail to reach the milestones/ indicators mentioned in the project proposals.  

 

M&E performing measures:  

• BARC and recipient organization, will adopt desk and field monitoring by following desk 

monitoring (Annexure-16) and field monitoring format (Annexure-17).  

• Field monitoring will be done in 6 month intervals by the same desk monitoring team 

members to see and the relationships between them. 

• Evaluation of CRG and PBRG subprojects will be done at the middle as well as at the end 

of the project period  

• Mid-term, formative, evaluation will be done with the intention of identifying 

implementation problems and suggesting corrective measures.  

• Summative evaluation will be done after completion of the project for Impact Assessment.  

• Annual workshop will be the other evaluation technique to assess progress of the CRG 

and PBRG sub-projects.   

 

9. Environmental Management Framework (EMF): 

• The AIF-1 CRG and PBRG resource users will follow the EMF in line with GOB’s 

environmental laws and associated regulation including WB safeguard policy.  

• EMF will provide guidance for undertaking measures during project preparation and 

implementation. 

• The applicants of subproject research proposal will submit the environmental check list 

(Annexure-8a & 8b) duly signed by the Coordinators/PIs 

• If there is substantive environmental impact, the applicant will submit the mitigation 

measures for the activities  

• The AIF-1 CRG and PBRG subprojects will not require any new building construction 

and hence no land requisition will be applicable. 

• In part of environmental capacity building, pertinent BARC and NARI staffs will receive 

training which will be coordinated by BARC.  

• For providing guidance and review of EMF’s application, BARC will contract specialist. 

 

10. Social Management Framework (SMF): 

• The AIF-1 CRGs and PBRGs will not require land acquisition, displacement of peoples 

from private and public lands and adverse impact on livelihoods, and as such WB OP 4.12 

Involuntary Resettlement will not be triggered.  

• However, the CRGs and PBRGs may operate in areas where ethnic minority people live, 

in such cases applicants (Coordinators/PIs) will be required to fill in self scoring social 

screening  (Annexure-8c) 

 

11. Reporting Obligations for CRG and PBRG Subprojects 

All recipients of subprojects are required to submit different types of reports (Annex-18) at 

different scheduled times of project implementation period. These are: 

 

Project Inception Report (PIR): Project recipients will prepare inception report following the 
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given format (Annex-18a) and submit to PIU-BARC within 30 days after signing of LOA of the 

project with the endorsement of the Head of the implementing organization. 

 

Quarterly Progress Report (QPR): Recipients will prepare the quarterly progress reports at the 

end of the three  and nine months of each project year following the prescribed format (Annex-

18b) containing physical, technical and financial progress (fund received and expenditure made) 

which will be endorsed by the Head of the implementing organization or his/her authorized 

representative.  

 

Half Yearly Progress Report (HYPR): Project recipients will prepare half yearly progress report 

at the end of the first six months of each project year, half yearly progress reports following the 

given format (Annex-18c) containing physical, technical and financial progress (fund received 

and expenditure made) which will be endorsed by the Head of the implementing organization or 

his/her authorized representative. It is a requirement for release of subsequent funds. 

 

Annual Progress Report (APR): At the end of each project year except the last terminal year, an 

annual progress report (draft) containing both technical and financial aspects needs to be prepared 

following the given format (Annex-18d), one year before the end of the project year. The report 

must be endorsed by the Head of the implementing organization/authorized representative. The 

draft reports will be evaluated by the BARC professionals or expert reviewers. Power point 

presentation of the draft report during the Annual Review Workshop will also be considered for 

performance evaluation. 

 

Project Completion Report (PCR): At the end of the project period, a draft Project Completion 

Report (PCR) will be prepared following the given format (Annex-18e) and submitted to PIU-

BARC at least 90 days prior to the expiry of the project timeline. This draft report will be 

evaluated by the external expert evaluator as well as BARC professionals following the 

evaluation guidelines. Coordinators/PIs, after incorporating comments, will submit 15 hard 

copies and a soft copy (CD) of the PCR. 

 

Monitoring Report (MR): The proponent organization will be responsible to monitor the sub-

project activities and report the same to PIU-BARC according to the given format (Annex-18f). 

Regarding this, the proponent organization will use established NATP Units of NARIs or form 

the same where not yet formed. On a seasonal/annual basis, each research entities/ providers will 

monitor the awarded sub-projects activities in terms of technical, financial and physical 

progresses. 
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Annex-1  

 

Format for the CRG/PBRG Concept Note (CN) Submission 

 
1. Sub-project title: 

2. Sub-sector: Just one from the list available in the BARC website including above documents 

3. Thematic area: Just one from the list available in the BARC website including above documents. 

4. Name of the applying institution/organization with associated / collaborative / component 

organization with full address:   

5. Coordinator/Principal  Investigator (Position, full address with phone no; as applicable) : 

6. Co-Principal Investigator(s)-(Proponent Institute/Collaborating Institute-Position, full 

address with phone no): 

7. Objectives: State clearly specific objective/s (not more than 3) with target/s which are realistic 

and achievable. 

8. Duration:  Start…………………  End: …………………… 

9. Significance/justification of the research: Make a brief but clear statement of the problem/s 

identified with magnitude, severity & baseline data/information for which the project is proposed-

200 words. 

10. Approaches/Methodology: Give a concise but clear description of approaches/methodologies 

including statistical method, to be adopted to address the stated problem/s – within 500 words. 

11. Expected outputs/results and outcomes: Give a brief but clear statement about the expected 

outputs/results that would be achieved by the planned activities-within 100 words. 

 

Summary of Budget (in Taka):   
Line Item * Year-1 Year-2 Year-3 Year-4 Sub-

Total 

% of 

grand 

total 

A. Contractual Staff Salary (max. 30%)       

B. Field Research / Lab expenses and 

supplies (min. 30%) 

      

C. Operating Expenses (max. 12%)       

D. Vehicle Hire and Fuel, Oil & 

Maintenance (max. 13%) 

      

E. Training/Workshop/Seminar etc. 

(max. 5%) 

      

F. Publications and printing (max. 5%)       

G. Miscellaneous (max. 7%)       

H. Capital Expenses (max. 30%)       

Grand Total       

• Sum of the total must not exceed 100% 

 

  



19 
 

Annex-2  

 

Full Research Proposal Format for CRG and PBRG 
PIU-BARC, NATP-2 

Bangladesh Agricultural Research Council (BARC), Dhaka 

 
(Before filling up the format please read the instructions and guidelines issued from time to time which 

may also be found in the website of BARC: www.barc.gov.bd. Make time to check these and related 

other important instructions in order to be sure that the proposal has been prepared truly in line with the 

set guidelines. All items in the format should be filled in strict adherence to the instructions. These are 

highly important, as non-compliance to any of these may lead to rejection of the proposal at the initial 

scrutiny or at later stage) 

 

1. Sub-project title: 

2. Sub-sector(Just one from the list available in the BARC website including above documents): 

3. Thematic area (Just one from the list available in the web) : 

4. Name of the applying institution/organization with associated / collaborative / component 

organization with full address:   

5. Coordinator/Principal  Investigator(Position, full address with phone no; as applicable) : 

6. Co-Principal Investigator(s)-(Proponent Institute/Collaborating Institute-Position, full 

address with phone no)           : 

7. Goal   : 

8. Purpose/Objectives  : 

9. Targeted beneficiary(ies) : 

10. Duration    :  Start…………………  End : …………………… 

11. Total cost (Taka)  : 

12. Sub-project implementation location : 

13. Project status (New/on-going): 

14. Background (Significance and justification of the proposal) : 

15. Literature review along with bibliography   : 

16. Benchmark information (Tell what is available. If not 

     Concrete, furnish proposal to conduct in the first two months of project start): 

17. Activity and timeframe( By month for the entire sub-project period)  : 

18. Approach and Methodology (To be in detail covering all aspects): 

19. Expected outputs/results and outcomes  : 

20. Environmental matrix, self scoring environmental and social safeguard check list  

21. Milestones and indicators (Indicators to be measurable and result oriented.)  

22. Log frame of the sub-project (4 × 4 matrix):   

    

 

  

http://www.barc.gov.bd/
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Detailed Budgetary Information 
 

Summary of Budget (in Taka):  This is the outcome of what has been done in A to H below 
Line Item * Year-1 Year-2 Year-3 Year-4 Sub-

Total 

% of grand 

total 

A. Contractual Staff Salary (max. 30%)       

B. Field Research / Lab expenses and 

supplies (min. 30%) 

      

C. Operating Expenses (max. 12%)       

D. Vehicle Hire and Fuel, Oil & 

Maintenance (max. 13%) 

      

E. Training/Workshop/Seminar etc. 

(max. 5%) 

      

F. Publications and printing (max. 5%)       

G. Miscellaneous (max. 7%)       

H. Capital Expenses (max. 30%)       

Grand Total       

• Sum of the total must not exceed 100% 

Note: In case of collaborative project, add similar budgetary information with signature of Co-PI and endorsement by 

the Head/authorized representative of the institution. 

 

A. Honorarium and Contractual staff salary  

Name, Designation and No. Contractual Staff Salary / Honorarium (Tk) 

Year-1 Year-2 Year-3 Year-4 Total  

- Coordinator*      

- Principal/Co-Investigator(s)*      

- Contractual Scientific Staff**       

- Research Students (Designation and No.)**      

- Contractual Support Staff (Designation & No.)**      

Total      

* As per NATP-2 provision of one month’s basic pay/year.  ** As per policy guideline 

 

B. Field Research/Lab Expenses  

Line Item Year-1 Year-2 Year-3 Year-4 Total 

Seed, fertilizer, pesticide, etc. inputs       

Chemicals and apparatus        

Contract Labour*      

Repair, renovation and maintenance       

Land management*      

Others (if any, specify)       

Total      

* To be supported by attachment of detailed analysis. 

 

C. Operating Expenses 

Line Item Year-1 Year-2 Year-3 Year-4 Total 

Office Supplies/Services      

− Stationary (all type paper, supplies, printer/ photocopy 

cartridge,  ledger books, duster cloth, stapler, calculator, 

punch machine, pencil battery, tea utensil, first-aid box, 

signboard & cleaning materials, etc.) 

     

− Utilities (Telephone/internet/electricity/gas bill, internet 

connections cost, VAT/tax, photocopy, bank service 

charge, fax, courier, postage, etc. Mobile bill 

/allowances allowed as per GoB rule.) 

     

Traveling Allowances (TA, DSA, etc.)      

Honorarium for Technical Specification*       

Total      

* Please see budgetary instruction (Annex-4). 
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D. Vehicle Hire and Fuel, Oil & Maintenance 

Line Item Year-1 Year-2 Year-3 Year-4 Total 

Hiring of vehicle      

Fuel, Oil, Lubricant      

Repair and maintenance of sub-project transport       

Total      

 

E. Training/Workshops/Seminars etc. 

Line Item Year-1 Year-2 Year-3 Year-4 Total 

Training      

Workshops/Seminars etc.      

Total      

 

F. Publications and Printing 

Line Item Year-1 Year-2 Year-3 Year-4 Total 

Printing and Publications      

a) Project Completion Report (PCR)      

b) Other printing materials       

Ph.D/ M.S. thesis printing       

Total      

 

G. Miscellaneous (Items which are not covered by earlier heads) 

Line Item Year-1 Year-2 Year-3 Year-4 Total 

a) Advertisement, setting allowance, repair & renovation 

of the office equipments, refreshment cost, etc.   

     

b) Institutional overhead cost (if any, max. 3% of total 

revenue budget) 

     

Total      

 

H. Capital Expenses  

Line Item Year-1 Year-2 Year-3 Year-4 Total 

Furniture*      

Equipment, Tools, etc.*      

 Small Transport (Two-wheeler: Motor cycle/ 

Bicycle)* 

     

Total      

* Full list of the equipment to be purchased should be provided as attachment. In justifying the purchase, the existing 

equipment available in the institute/organization/division/department to be furnished certified by Head of the 

Department/Division/Institution/Organization. This is required to ascertain the need.    

 

 

 

 

________________________________ 

Signature(Endorsement by Head of the proponent 

organization/ authorized representative)  

Name  :___________________________ 

Seal and date : _____________________ 

 

 

 

______________________________ 

Signature of the Principal Investigator  

Name : ________________________ 

Date   : ________________________ 

 

 

Signature of the Principal Investigator/ Coordinator 

Name : ________________________ 

Date   : ________________________ 

 

 

Signature of the Co-Principal Investigator  

Name : ________________________ 

Date   : ________________________ 
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Annex-2 continued 

 

 

Instructions for writing project proposal 

 

 

1. Title of proposed Sub-project: Give a concise but clear and meaningful title. 

 

2. Priority Research area/Discipline: Select only one from the list above PIU-BARC, 

NATP-2 priority research areas/issue. 

 

3. Thematic area: Select only one from the list of BARC/ NATP-2 thematic areas under the 

selected Priority research areas. 

 

4. Purpose/Objectives: State clearly specific objective/s (not more than 3) with target/s 

which are realistic and achievable (as a way of solution of the stated problem/s. All 

specific objectives should be SMART: S-specific; M-measurable; A-achievable; R-

realistic and T-time bound.  

 

5. Background/justification and Benchmark information of the proposed project:  

a. Make a brief but clear statement of the problem/s identified with magnitude, 

severity & baseline data/information for which the project is proposed. 

b. A summary of the pertinent literature to demonstrate sufficient familiarity with the 

published literature, without being excessive. 

 

6. Approaches and Methodologies: 

a. Approaches: give clear statement on the ways/steps to be followed as well as 

institutional arrangements to be made for project implementation, such as 

collaborative /on-station/ on-farm/lab. etc. 

b. Methodologies: give stepwise clear statement on the materials and methods 

including experimental design, treatments to be tested, data collection, analysis 

and statistical tools to be adopted for project implementation. 

c. Role and Responsibilities of Coordinators/PI/Co-PI and other contractual 

Support staff, if any: Describe briefly but clearly the role and responsibilities of 

Coordinators/PI/Co-PI and other contractual staff, if any, separately, showing their 

degree of involvement for the implementation of the project. 

 

7. Risks and Assumptions: State likely risks that may accrue during project implementation 

and the assumptions under which the project would be implemented. 

 

8. Expected output/result(s) and outcomes: Please provide a precise description of the 

project output(s)/result(s) that are measurable as well as achievable during the project 

period. Also state likely outcomes of the project activities that would contribute to 

increasing productivity/ climate resilience/ natural resource management/ higher water-

nutrient use efficiency and safe food etc. 

 

9. Environmental Implications:Please attachself screening check list on Environmental 

safeguard under CRG and PBRG (please see Annex.-8b), Also state likely environmental 

implications of the project activities with management strategies, if needed. 
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10. Social Safeguard: Please attachself screening check list on Social safeguard under CRG 

and PBRG (please see Annex.-8c), Also state likely social implication involved in project 

activities with management strategies, if needed. 

 

11. Log frame of the project: State clearly the log frame of the project proposal using the 

following matrix:  

 

Narrative  

summary  

Objective 

verifiable  

indicators  

Means of  

verification  

Assumption and  

risk  

Goal:  

(The long term 

impact of the 

project)  

Variable(s) that 

shows changes  

Sources of 

information /data 

that will be used 

to assess the 

indicators  

Main external factors 

necessary to sustain 

objectives in the long 

run.  

Purpose/objective:  

(Direct outcome(s)  

of the project)  

Variables for 

measuring 

changes over 

time  

The means of 

measuring 

achievement.  

Key conditions and 

assumptions that need 

to be met if the project 

is to contribute to the 

goal; and risk that 

could hinder or prevent 

the purpose from being 

achieved  

Output/outcome:  

(Results that the  

project will deliver)  

The specific end 

results the 

project will 

deliver 

(Indicator of 

quality, quantity 

and time)  

The means of 

measuring the 

output  

Key conditions and 

assumptions that need 

to be met for the 

purpose to be 

achieved; and the risks 

that could hinder or 

prevent the outputs 

from being achieved.  

Activities:  

(Tasks of the  

project will carry  

out to produce  

outputs)  

 Sources of 

information /data 

will be used to 

assess the 

indicators  

Key conditions and 

assumptions that need 

to be met for the 

activities to produce 

the outputs; and the 

risks that could hinder 

or prevent the activities 

being carried out.  
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Annex- 3 

 

 

Policy Guidelines for CRG and PBRG implementation 

 

 

All proponents should accept the following terms and conditions for CRG/PBRG funding. 

 

1. Duration of CRG research proposal should be for a period not exceed September 2018 

with all types of field/lab research activities including Project Completion Report (PCR). 

While PBRG research proposal should be for a period of 4 years or less but notexceed 

June 2020 including all types of field/lab research activities along with finalization and 

printing of PCR. PBRG to be completed 1 year before the NATP-2 closing date in order 

to allow enough time to adequately disseminate research results including technology 

scaling-up.  

 

2. Proposed research should have direct linkages with NATP-2 objectives and be linked to 

a priority research area as identified for NATP. 

 

3. The proposed research work is not a duplicate work already done or being done elsewhere 

or submitted to any agency for funding. 

 

4. One person as PI can’t submit more than one proposal. However s/he could be Co-PI for 

another project. Likewise one person can be Co-PI for more than one project but PI/Co-

PI will receipt honorarium/remuneration from only one sub-project. 

 

5. Eligibility Criteria for CRG/PBRG Stakeholders 

CRG/PBRG stakeholders should fulfill the following criteria: 

(i) Scientists of National Agriculture Research Institutes (NARIs) and teachers of 

public universities can submit the CRG research proposal through proper channel 

with fulfill the all terms & conditions and provide the all required supporting 

documents. 

(ii) In case of private researcher providers must be fulfill the all terms & conditions and 

required all supporting documents along with provide the additional information 

and documents which are as follows: 

a) Must attach copies of all legal documents such as valid GoB approved 

registration/update trade license/NGO Bureau registration, update income tax 

clearance certificate, update VAT certificate (if applicable), etc.  

b) A brief description of the organization and management structure. 

c) A brief description on the technical and physical strength of the organization 

relevant to the proposed project.  

d) Have minimum 10 (ten) years of overall experiences in research background 

e) Have at least 05 (five) years experiences in agricultural sector research.  

f) Provide information on some major research experience in Annex-19. 

g) Indicate the relevance of the proposed project with the overall objectives and 

capacity of the organization in implementing the project.   

 

6. In case of CRG subprojects, National Agricultural Research Institutes, public universities, 

NGOs, privateorganization may submit research proposals for funding in collaboration 

with one/more than one NARI/ public universities working in Bangladesh. 
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7. Each CRG sub-project will have only one PI and if necessary, one Co-PI may be allowed 

with proper justification. However, for PBRG subproject there will be one Coordinator 

and several PIs /Co-PIs based on the nature and type of activities of the project. 

 

8. Overhead charge can’t be claimed by the proponent of public institutions including 

universities. Only private researcher providers under special circumstances can claim 

nominal overhead with prior consent of the PIU-BARC. 

 

9. Capital cost proposed must be accompanied by full list of items to be purchased along 

with justification; and this should preferably be done in the year 1 of the project. Capital 

items purchased should be entered into the stock book of the institution as per principle 

of the NATP for institutional development/capacity building. The materials purchased 

will be under the control of the PI; but should be made available to other users with the 

spirit of common property and rationalization in resource use. In general purchase of 

furniture is not encouraged. 

 

10. Full list of the equipment to be purchased should be provided as attachment. In justifying 

the purchase, the existing equipment available in the institute/organization/ 

division/department to be furnished certified by head of the department/division/ 

institution/organization. This is required to ascertain the need. 

 

11. MLSS or similar post and year round labor not allowed. Part time hiring of other category 

of support service staff is to be in a limited scale. Under PBRG subprojects max. One 

Consultant/Expert/Specialist per project may be budgeted, only if the activities proposed 

demand that kind of services and if that part of the job is beyond the capacity of the 

respected division/department of the entities. Certification in this regard to be attached 

justifying consultancy need and ToRof the Consultant/Expert/Specialist proposed shall 

have to be exceptionally qualified in the line of the proposed work.  

 

12. Procedures and arrangements for procurement of goods and services for the proposed 

research work shall have to be incorporated in the proposal document. Such procurement 

shall have to be carried out following the provisions of the PPR-2008/09. In general all 

types of procurement are planned in the Year-1. For any assistance in this regard, PIU-

BARC’s procurement personnel may be consulted. Procurement plan shall have to 

approved and endorsed by the respective organization before being sent for final approval 

by the PIU-BARC. For the procurement of capital items, prior approval of PIU-BARC 

will be required. 

 

13. Once approved, LoA is to be signed between the PIU-BARC and the Implementing 

Agency. LoA to be signed on behalf of the agency by the Coordinators/PIs. To do so, 

authorization (Annex-14) shall have to be provided by the Head/Authorized representative 

of the organization.  

 

14. Proposal from the public universities can budget only one MS student for CRG subproject 

while for PBRG subproject maximum one Ph.D/two MS per project as Fellow (preferably 

should be under employment of the NARS institutions/Public universities/GoB/student in 

agricultural background) but can’t keep Senior Scientific Officer/ Scientific Officer under 

contractual staff. PBRG subprojects under public universities Ph.D student is encouraged 

and if the Ph.D student will not available or not fulfill the terms & conditions only in that 

case MS student will be allowed. In case of proposal having Ph.D fellow, the prescribed 

format (find out from PIU-BARC) applicable for Ph.Dscholarship under NATP-2 have to 
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be filled in and admitted in the respective university. Age of Ph.D must be within 45 years. 

Candidates for Ph.D student will be selected through open competition. Before 

finalization of the Ph.D candidate prior approval will be needed from PIU-BARC. 

Recruitment procedure will be done by the respective division of BARC or in assistance 

by PIU-BARC.  

 

15. NARS institutions/NGOs/private organizations can generally budget Scientific Officer 

(maximum one for each) but not allow Ph.D/MS fellow. 

 

16. One page CV of Coordinator, PI and Co-PI to be attached (Annex-6) with the proposal, 

clearly reflecting their expertise and past record for the job proposed in the project. The 

role of Coordinator, PI and Co-PI of the project should be spelt out along with their 

involvement for the activities in the proposed sub-project.  

 

17. For collaborative project, attachment of Memorandum of Understanding (MoU) signed 

by the Head of the organization/authorized representative is required. Lead organization 

shall enjoy upto maximum 70% of the total budget while the share of the collaborative 

organization will not exceed 50% of the total budget. Budget will be disbursed only to the 

lead organization. According to the MoU and proposed budget collaboration organization 

will share their budget with the lead organization. 

 

18. Proposal to accompany a certificate signed by the Coordinators/PIs and endorsed by the 

head/authorized representative of the organization saying that, ‘This project or project 

with same/different title but of similar/nearly similar in nature has not been 

undertaken/executed/submitted or being funded or under consideration of funding from 

any other source’.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Annex-4 
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Budgetary Instructions on CRG and PBRG  
 

All proponents should follow the following terms and condition in CRG and PBRG Funding and 

Expenditure:  

1. Each CRG proposal will get up to BDT 57.58 lakh and each PBRG research proposal will 

get up to BDT 387.5 lakh depending on the size and nature of the proposal. 

 

2. Cost of sub-project may include research expense min. 30 % (includes max. 10% that may 

be budgeted for repair, renovation and maintenance purposes), capital expense/ equipment 

max. 30%; honorarium and contractual salary max.30%, operating expense max.12%, 

vehicle hire and fuel, oil & maintenance max. 13%, workshop/ seminar expense max. 5%, 

publication, printing max.5% and miscellaneous cost max. 7%. Sum of the total however, 

should not exceed 100%. 
 

3. Coordinators, PIs and Co-PIs of NARS institutions and public universities will get 

honorarium/remuneration @ of one month’s basic salary/year. But PIs and Co-PIs of 

private researcher providers will get honorarium/remuneration maximum Tk. 

100000.00/year on the basis of their position and designation in the organization. After 

completion of each project year, Coordinator/Principal Investigator/Co-Principal 

Investigator can draw the honorarium/remuneration on satisfactory evaluation report. In 

case of fractional project period, fraction honorarium/remuneration of 

Coordinator/PIs/Co-PIs will be borne accordingly.    
 

4. Ph.D and MS fellows awarded to University Academia will be getting Tk 25000.00 and 

10000.00, respectively from the project and will utilize the project resources for their 

research and shall not be entitled to get research grant. However, thesis printing and 

binding cost @ Tk.40000.00 and Tk.15000.00 for PhD and MS fellow, respectively may 

be included. No others benefit (festival bonus and gratuity) will not be applicable for 

Ph.D/MS fellow. 
 

5. Honorarium / remuneration of consultant/Expert/Specialist will get @ Tk 150000.00 per 

month. VAT and Tax will be applicable as per GoB rule. One sub-project should not have 

more than one consultant/Expert/Specialist for a maximum period of four months per 

year. 
 

6. Contractual Support Staff will get consolidate salary as per GoB Rule (Details breakdown 

of salary structure must be collected from PIU-BARC or BARC web site). The provision 

of contractual support staff will be as per following table:   
 

Table: Provision of Contractual Support Staff   
Designation  Grade Remarks  
Senior Scientific Officer   6 Reserve only for BARC components  
Scientific Officer   9 Applicable for any subproject except public 

universities sub-projects  
Field / Scientific Assistant  11 Applicable for any subprojects 
Administrative Assistant  11 Reserve only for BARC components  
Computer Operator  13 Only for socio-economics related subprojects 
Accountant  13 Reserve only for BARC components  
Lab Technician 16 Applicable for any subprojects 
Lab. Attendant 19 Applicable for any subprojects 
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a) Part Time Accountant will be applicable for any subproject. PIs of the any subproject 

may consider budget for part time accountant. The salary of Part Time Accountant 

will be Tk. 3000.00 per month.  

b) Those who are posted and work in the CHT, shall be entitled hill allowance as per 

GoB rule.  

c) All Contractual support staff shall be entitled to have festival bonus and gratuity 

(Twobasic per year will be paid as festival bonus, 0.2 basic per year will be paid as 

Bangla New Year bonus and after completion of the project two month consolidated 

salary per year will be paid as gratuity. If the project period goes fractional, gratuity 

will also be fractional as per GoB rule).    

 

7. TA/DA: Coordinators, PIs, Co-PIs, contractual support staff, Ph.D and MS student will 

get TA-DA as per GoB rule. Consultant/Expert/Specialist will get TA-DA as per NATP-

2 rule. 

 

8. Sitting allowance: Members of the committees formed for CRG/PBRG related 

procurement will get sitting allowance as specified in the PPR-2008. Separate sitting 

allowance cannot be claimed for continuation of a postponed meeting.  

 

9. Honorarium/Remuneration: Honorarium will be given to persons evaluating subproject 

proposal and evaluating sub-project achievement/Project Completion Report (PCR) at the 

rate of Tk7500.00 and 10000.00 for CRG and PBRG, respectively each of the sub-project 

proposal.  

 

10. Technical Specification: Person(s) preparing Technical Specification for subproject 

equipments/accessories (special circumstance) will get Tk.10000.00 for each 

equipments/accessories of the sub-project. 

 

11. Budget for workshop/training: Training and workshop expenses will be budgeted as per 

NATP-2 training/workshop budget provision. 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 



 

29 
 

Annex-5 

 

Guidelines for Collaborative Research under CRG 

 

1. In case of CRG subprojects,National Agricultural Research Institutes, public universities, 

private organization may submit research proposals for funding in collaboration with 

one/more than one NARI/ public universities working in Bangladesh. 

 

2. For collaborative research, Memorandum of Understanding (MoU) will be signed by both 

the parties for such joint activity.  

 

3. There shall be only one Principal Investigator (PI) for a project while Co-Principal  

investigator(Co-PI) could be more than one; depending on the number of organizations 

involved in the activity with proper justification for such involvement. 

 

4. Role of the lead and the collaborating organization(s) and the assignment to be performed 

by the PI and Co-PI(s) shall have to be clearly spelt out in the proposal.   

 

5. Lead organization shall enjoy up-to maximum 70% of the total budget while the share of 

the collaborative organization will not exceed 50% of the total budget. 

 

6. In the case of CRG subprojects fund from PIU-BARC shall be disbursed only to the lead 

organization and keep track on its utilization through report back to PIU-BARC. 

 

7. Reporting obligations and other bindings as noted in the Contract shall have to be followed 

both by the lead and the collaborating organization(s).  

 

8. Except otherwise stated, lead organization shall be responsible to collect and collate 

information from the collaborating organization(s) on technical, financial, procurement 

and other matters for submission to the PIU-BARC. The lead organization will also 

responsible for auditing.  

  

9. For matters not covered by the MoU, the set rules practiced/applicable for the PIU-BARC 

shall be followed both by the lead and collaborating(s) organizations. 
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Annex -6  

 

Curriculum Vitae 
(To be filled by the Coordinator/Principal Investigator/ Co-Principal Investigator) 

 

1. Name:………………………………………………………...…………………...…… 

 

2. Designation: …………………………………………………………….…...……………. 

 

3. Official Mailing Address: ………………………………………….………...……...…. 

………………………………………………………………………….……………….… 

Phone: ………………………… Mobile: ……………….……………… 

Fax: …………………………….E-mail: ……………………….……..... 

 

4. Academic Attainment (Only university degree – last one first):  

Degree Year University Major Field 

    

    

    

 

5. Research / Teaching Experience: ……………………. Years  

 

6. Area of Expertise: …………………………………………………………….…………… 

 

7. Publication: (a) International Journal: ………....…… Nos (b) National Journal : 

.......................... Nos. 

 

8. Publication related to this project work:  (a) International Journal: …………....…… Nos 

(b) National Journal : ................................. Nos. 

 

9. List of latest maximum five publications  

 

 

 

 

 

Signature of the Researcher: 

Date:  
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 Annex-7 

 

Project Implementation Unit (PIU) 

NATP-2 

Bangladesh Agricultural Research Council 

Farmgate, Dhaka-1215 

 

Competitive Research Grants (CRG)/Program Based Research Grants (PBRG) 

(Please √ in appropriate box) 

 

Initial Screening of CRG/PBRG CN by PIU-BARC professional  

 

Project ID No : ________________ Institution: ___________________________________ 

 

Thematic Area : _________________  Priority Research Area: ___________________ 

 

 1.  Submitted in compliance with CRG/PBRG requirements   

(Considering all  the  guidelines/ instructed  points)                                                                                                                                                                           
Yes              No        Not  Applicable 

a) 

 

Does the submitted proposal fully comply with 

CRG/PBRG format?  

 

b) 

 

Submission ( Two hard and one soft copy)  

c) 

 

Endorsement by organization head  

d) Agreement copy on collaboration (If applicable)  

e)  Project title in line with  priority/theme  

2. Fulfill  all the terms & conditions and required 

documents  

 

 If no, please  list  down  major  lacking:  

- 

- 

 3. Outcome of  initial scrunity :  

  a. Recommended for consideration  

 b. Not recommended for consideration 

 

 

 FOR OFFICIAL USE BY PIU-BARC  :  

 Full name of Scrutinizer: 

  

 

Signature :   _________________ 

 

 

Date __________________  
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Annex-8a 

 

Environmental Screening Matrix: Research under CRG and PBRG 

 

Sl. 

No. 

Environmenta

l issue 

Component Improvement/Deterioration* Remarks 

Small Moderat

e 

Large 

 

None 

 

 

 

1 

 

 

 

Biodiversity 

Flora      

Fauna      

Genetic diversity      

Exotic varieties      

Local varieties/ 

cultivars 

     

Hybrids      

 

 

2 

 

 

 

Soil quality 

Organic matter      

Chemical fertilizer use      

Soil salinity      

Fertility status       

Microbial activity      

Heavy metal 

contamination 

     

Water quality      

 

 

3 

 

 

Agro-

Chemicals 

Pesticide use      

POPs      

IPM      

Pest infestation      

Bio-pesticides      

Health hazard      

 

4 

 

 

Pollution 

Soil       

Water      

Air      

 
Note:   - Assessment is for the proposed project only and its cycle. 

              -  Only the major environmental issues are considered. Depending on the objective and nature of the 

proposal, assessment would include only those specific issues which are relevant. 

             -  Health, Safety and Environment (HSE) are the primary concerns and thus all to be centered around   HSE 

▪ Genetic Diversity: To cover Crop/Livestock/Fisheries/Forestry as applicable.  

▪ Chemical Fertilizer: Single, imbalanced, use of contaminated one. 

▪ Heavy Metal Contamination: From project activities by Arsenic, Lead, Cadmium or any other. 

▪ Health Hazards: To be considered in respect of residual effect of pesticide, use of chemicals in 

preservation, processing and artificial ripening besides non-compliance to safety measures like, use of 

masks, gloves etc.  

▪ Pollution:  Quality aspects as influenced by the project activities. 

▪ Small(less than 20%), Moderate (Between 20-50%) and Large (Over 50%) 

 

• If ‘improvement put +sign, and if ‘deterioration’ put -sign in front of the box chosen. 

 

 Signature: __________________                     Name: 

__________________________ 

 

 Date: _____________________ 
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Annex-8b 

 

A. Self screening check list on Environmental safeguard under CRG and PBRG 

 
SL 

# 

Screening items Yes No Remarks 

1 Will the research be lab based? if answer is no, then go to question # 6    

2 When it is lab based then do the lab has 

• Environmental, health and safety protocol? 

• Adequate fire safety provision? 

• Safety provision of gas cylinder handling? 

• Proper waste disposal facilities? 

• Adequate liquid waste management? 

• Proper storage for hazardous chemicals? 

• Adequate ventilation system? 

• First-aid facilities? 

• Emergency exit facilities? 

• Trained personnel to guide researchers? 

   

3 Will the lab based research activities 

• Require procuring hazardous products (WHO class I&II)? 

• Produce hazardous waste materials? 

• Generate infectious waste? 

• Cause harmful gas emission for health? 

• Generate liquid waste? 

• Cause major noise? 

   

4  Does the applicant have received formal training on lab safety issues?     

5 Does the applicant have previous work experience at lab on similar 

work? 

   

6 Will the research work require field interventions at field level?    

7 Will the field based research work 

• Located at or near a sensitive area? 

• Require procuring hazardous products (WHO class I&II)? 

• Discharge any liquid waste in the environment? 

• Discharge any liquid waste/ used water? 

• Generate hazardous waste? 

• Impair downstream water quality? 

• Have any degradation of land and ecosystem? 

• Cause local air pollution? 

• Generate excessive noise/ dust? 

   

8 Will biophysical, agro-chemical, bio tech research perform?    

9 Will the project have any indirect impact on environment/ ecosystem?    

10 Will the research work involve permission/ clearance of any 

government department/ agency? 

   

11 Will future expansion/ implementation of research findings cause any 

major environmental problem? 

   

Prepared by (Name):  

Signature:  

Date:  

Telephone:   Cell:    E-mail:  

 

The above answers are true and complete. I understand the PIU-BARC will depend on them to make 

decision for the subproject. 

 

Name of the head of the Organization/Institute/Authorized Representative:  

Signature:  

Date:  
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Annex-8c 

 

B. Self screening check list on social safeguard under CRG and PBRG 

 

SL 

# 

Screening items Yes No Remarks 

1 Will there be need of additional land for physical 

work under the research activities requirements? 

   

2 Does the research activity affect any community 

group’s access to any resources that they use for 

livelihood? 

   

3 Does an activities catchments area have significant 

number of ethnic community? 

   

4 Does the proposed activity ensure equal inclusion 

right to the ethnic community? 

   

5 Does the proposed activity pose any threat to cultural 

tradition and way of life? 

   

6 Does the proposed activity severely restrict access to 

common property resources and livelihood 

activities? 

   

7 Does the proposed activity affect places/ objects of 

cultural and religious significance (Places of 

worships, ancestral burial grounds, etc.? 

   

8 Names (if any) of ethnic community members/ 

organizations which participated social screening? 

   

9 Do any social concern expressed by the tribal 

community (ethnic community)/? 

   

10 Does the ethnic community/organization perceive 

the social outcome as positive/ as negative/ as neither 

positive nor negative  

   

11 Is there a need to undertake an additional assessment 

study regarding social impacts and concern? 

   

 

 

Prepared by (Name):  

Signature:  

Date:  

Telephone:   Cell:    E-mail:  

 

 

The above answers are true and complete. I understand the PIU-BARC will depend on them to 

make decision for the subproject. 

 

Name of the head of the Organization/Institute/Authorized Representative:  

Signature:  

Date:  

 

 

 

Annexure-9 
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Table of milestones and indicators 

 (a) Table of milestones 

SL 

# 

Milestones  Reference 

to 

objectives 

Critical 

activities 

Verification method Assumption 

1 Mention 6 

to 12 

months 

salient 

technical 

activities as 

per the 

objective(s) 

Refer the 

objective(s) 

of the 

milestones 

that have 

shown in 

SL. # 1 

Critical 

activities that 

have shown 

in SL. # 1  

Refer 

materials/records/proceeding 

of workshops etc. 

 

2 Mention 

second 

year salient 

technical 

activities as 

per the 

objective(s) 

Refer the 

objective(s) 

of the 

milestones 

that have 

shown in 

SL. # 2 

Critical 

activities that 

have shown 

in SL. # 2 

do, above   

3 Mention 

third year 

salient 

technical 

activities as 

per the 

objective(s) 

Refer the 

objective(s) 

of the 

milestones 

that have 

shown in 

SL. # 3 

Critical 

activities that 

have shown 

in SL. # 3 

do, above  

4 Mention 

fourth year 

salient  

technical 

activities as 

per the 

objective(s) 

Refer the 

objective(s) 

of the 

milestones 

that have 

shown in 

SL. # 4 

Critical 

activities that 

have shown 

in SL. # 4 

do, above  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(b) Table of indicators 
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S

L 

# 

Indicators 

(performance

) 

Reference to 

objectives 

Calculation 

method 

Verification method Assumptio

n 

1 Mention key 

outputs of 1st 

year 

activities. 

And 

percentage  of 

observed 

performance 

to that of total 

of the 

subproject 

Refer the 

objective (s) 

with which 

1st year 

performance 

outputs 

made/ 

estimated 

Refer 

Methods 

followed or  

standardize

d including 

used 

statistics   

Refer methods and 

materials/records/proceedin

g of workshops and 

publication  if any   

 

2 Mention key 

outputs of 2nd 

year 

activities. 

And 

percentage of 

observed 

performance 

achieved to 

that of total 

of the 

subproject  

Refer the 

objective (s) 

with which 

2nd year 

performance 

outputs 

made/ 

estimated 

Refer 

Methods 

followed or  

standardize

d including 

used 

statistics 

-do-  

3 Mention key 

outputs of 3rd 

year 

activities. 

And 

percentage of 

observed 

performance 

to that of total 

of the 

subproject 

Refer the 

objective (s) 

with which 

3rd year 

performance 

outputs 

made/ 

estimated 

Refer 

Methods 

followed or   

standardize

d including 

used 

statistics 

-do-  

4 Mention key 

outputs of 4th 

year.  

Percentage 

between 

observed 

performance  

to that of total 

activities  of 

the subproject 

Refer the 

objective (s) 

with which 

under which 

confirmator

y results 

achieved.  

Refer 

Methods 

followed or  

standardize

d including 

used 

statistics  

-do-  
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Annexure-10 
 

List of existing Field/Lab/Office equipmentsfacilities  

Sl # Facilities description Unit  Qty Existing operational status 

 a) Lab/Field Equipments    

     

     

     

     

     

     

 b) Office equipments    

     

     

     

     

     

     

 

Mentioned lab/office equipments if any purchase under NATP: Phase-1 
Sl # Facilities description Unit  Qty Existing operational status 

 a) Lab/Field Equipments    

     

     

     

     

     

 b) Office equipments    

     

     

     

     

     

 

List of field/lab/office equipments to be purchased under proposed subproject  
Sl # Facilities description Unit  Qty Unit 

price  

Total 

price  

Justification 

for purchase  

 a) Lab/Field Equipments      

       

       

       

       

 b) Office equipments      

       

       

       

 

Name of the PI/co-PI of the proposal submitting Institute with signature and date 

Name: ................................................................................................, Date: ...................................., 

 

The above informations are true and complete. I understand the PIU-BARC will depend on them to make decision 

for the subproject. 

Head of the department/division/institution/organization (Name): .........................................................  

Signature: ............................................................ 
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Date: ............................................. 

Telephone:.......................................,E-mail:............................................................., 
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Annex-11 

 

Project Implementation Unit (PIU)-BARC 

NATP-2 

Bangladesh Agricultural Research Council 

Farmgate, Dhaka-1215 

 

Score Sheet for FRP evaluation 

 

Topics for Marking: 
Sl. 

No. 

Criteria/Indicators Full 

Points 

Points 

Obtained 

Remarks 

1. Relevance of the proposal to the Problem and thematic area: 5   

 • Is the title clear and specific? 

• Does the project address a demand-led problem? 

• Is the problem clearly stated? 

• Is/are the objective(s) clear and well focused? 

1 

1 

1 

2 

  

2. Authenticity of the benchmark information and suggested 

plan for the proposed benchmark survey ( in case no such 

information is available) 

5   

3. Appropriateness of the approach and methodology : 15   

 • Is/are the approach(s)/methodology (ies) relevant, clear and 

appropriate to address the issue? 

15   

4. Effectiveness of the outputs/results : 5   

 • Are expected output(s)/result(s) well-defined, measurable and 

achievable in stipulated period? 

• Will the output(s)/ result(s) help increase farm productivity, 

income and reduce yield gap or any other benefit of the 

farming community? 

• Is/are the beneficiary/beneficiary groups, well defined? 

3 

 

 

1 

 

1 

  

5. Plan of activities: 10   

 • Is the plan of activity and timeframe sufficiently clear for 

implementation of the proposed project? 

• Are the planned activities adequate and appropriate to deliver 

expected output(s)/result(s) for achieving the specific 

objective(s)? 

• Are the proposed resources (human and financial) 

reasonable/ rational to accomplish the task? 

• Does the plan include studies/trials on farmers fields 

involving CIG members 

3 

 

3 

 

3 

 

1 

  

6. Consideration in handling environmental and Social 

safeguards related to: 

10   

 (a) Environmental Safeguards (ES) and implications 

• Has the proponent addressed properly the likely 

environmental impact of the project activities and identified 

appropriate management strategies, if needed? 

5   

 (b) Social Safeguards (SS) 

• Has the proponent addressed adequately the likely social 

impact of the project activities and identified appropriate 

management strategies, if needed? 

5   

7. Technical competencies, including requisite infrastructure 

and physical facilities(both of proponent and collaborating 

agency (if applicable) to attain  project success 

20   
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Sl. 

No. 

Criteria/Indicators Full 

Points 

Points 

Obtained 

Remarks 

 • Is the academic qualification and relevant research 

experience of the Coordinator/PI/Co-PI sufficient/adequate 

to implement the project? 

• Did the Coordinator/PI/Co-PI implement similar/any 

research independently earlier? 

• Is the research proposal relevant to the mandate of the 

applying institute? 

• Does the proposing institute/entity have the requisite 

infrastructure and physical facilities for carrying out the 

proposed research? 

5 

 

 

5 

 

5 

 

5 

  

8. How justified and  quantifiable are the milestones and 

indicators 

10   

9. Appropriateness of  Logframe  in  reflecting input/activity 

and result output  pathway 

10   

10. Indicative Budget: 

Is the proposed budget realistic in view of the stated problems, 

objectives set activities outlined, project duration and likely 

outcomes? 

10   

 Total Score  100   

 

Score Ranking: (1 to 5) Circle below as per score obtained  

 

1 = 91 and above 2 = 81 to 90 3 = 71 to 80 4 = 61 to 70 5 = Below 61 

 

Assessment and priority ranking of the research proposal by the reviewer: (Highest-1, 

Moderate-2 and Lowest-3): _________ (No) ______________ (in words) 

 

 

Signature: _____________________  

 

Full name and address of the Reviewer: __________________________________________ 

____________________________________________________________________________ 

 

Date: _________________ 

 

 

FOR PIU-BARC OFFICIAL USE 

Project ID No.   :  

Sent date for Review  : 

Return date after Review :  

Comments / Opinion (put    in appropriate box) 

   Returned for revision 

   Recommended for funding 

   Not recommended for funding 
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Annex-12 

 

Comment sheet of Reviewers on the CRG/PBRG FRP   

 

(Please sign in appropriate place) 

 

1.  Title of the proposal : _________________________________ 

_________________________________ 

_________________________________ 

 

2.  Principal Investigator/ Co-PI(s) and 

organization 

: _________________________________ 

_________________________________ 

_________________________________ 

 

3. Statement on the proposal submitted 

(single/ collaborative) along with 

appropriateness of the 

operational/implementation arrangement 

and advantages/ disadvantages (within 100 

words). 

: _________________________________ 

_________________________________ 

_________________________________ 

 

   

4. Comment on the merit of the proposal in 

respect of methodology, proponent(s) 

research capability and delivery of result 

within the timeframe (within 200 words). 

: _________________________________ 

_________________________________ 

_________________________________ 

 

   

5. Feasibility of tracking progress using 

indicated monitoring and evaluation 

indicators and adoption of the generated 

technology by the target beneficiary (within 

150 words). 

: _________________________________ 

_________________________________ 

_________________________________ 

 

   

6. Justification of the proposed budget, 

allocation of resources for major activities 

and activity schedule (within 150 words). 

: _________________________________ 

_________________________________ 

 

   

7. Concluding remarks on the acceptance/ 

revision/ funding of the proposal (within 150 

words). 

: _________________________________ 

_________________________________ 

 

 

 

 

Signature   : ________________________________ 

Name of the Reviewer : ________________________________ 

Address   : ________________________________ 

     ________________________________ 

Date    : _____________________ 
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Annex-13  
 

Letter of Agreement (LoA)  
For funding of sub-project under Competitive Research Grants (CRG) / Program Based Research 

Grants (PBRG) 

Signed 

Between 

Bangladesh Agricultural Research Council 

 

(here in after called the First party and represented by the Director, PIU-BARC, NATP-2) 

And 

 -------------------------------------------------------------------------------------------- (institution(s)  

(here in after called the Second Party(ies) represented by the Coordinator/Principal Investigator) 

 

on -------- day of the month of ---------------------- 2016 

 

WHEREAS 

a) The first party has invited sub-project proposals for funding under CRG/PBRG in order to 

generate research information/ technology for adoption by the farming community with a view to 

enhance productivity and income. 

 

b) The second party(ies) in response, has/have expressed interest through the proponent of research 

(Coordinator/Principal Investigator) to implement (sub-Project Title) 

...………………………………………………………..……................ effective from the date of 

signing LoA/ receipt of 1st installment fund  for a period of ............... years.  

 

c)    The second party(ies)  having represented to the PIU-BARC that it (they) has (have) the required 

professional skill and personnel and technical resources to implement the sub-project, the PIU-

BARC has agreed to sanction a sum of Taka ………………..to be used/shared by/within the 

second party(ies) with, Taka………….. for …………., Taka………….. for …………., 

Taka………….. for …………. for implementation of the sub-project activities on the terms and 

conditions set forth in this  LoA. 

 

NOW THEREFORE, the party(ies) hereto hereby agree as follows: 

 

1) THAT the following documents attached hereto shall be deemed to form on integral part of this 

LoA: 

a) PIU-BARC approved project proposal (Annex -2)  

b) Reporting obligations (Annex-18 A, B, C, D, E & F) 

c) Budgetary instructions (Annex-4) 

d) Monitoring formats (Annex- 16 and 17 and 18f) 

e) Fund disbursement (Annex-15) 

f) Monthly  Statement of Expenditure(SoE) format (Annex-20) 

 

2) THAT the mutual rights and obligations of the PIU-BARC and the Second Party(ies) shall be as 

set forth in this LoA: 

a) The second party(ies)  shall implement  the sub-project in accordance with the provisions of 

this LoA;  

b) The PIU-BARC shall disburse funds to the head of the institution(s) in favour of the 

Coordinator/Principal Investigatoras per provision of this LoA. 

c) The second party(ies) shall carry out monitoring and evaluation (besides the M&E activities 

carried out by the PIU-BARC) through the M&E cells formed at the organization level/to 

be formed for the purpose and shall report back as per set dates to PIU-BARC.  
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3) THAT the second party(ies)  will appoint staff (as per provision of the approved project, if any) 

within maximum three months from the date of signing of the LoA/ receipt of 1st installment fund 

from PIU-BARC and will use them exclusively for the activities in connection with the 

implementation of the CRG/PBRG sub-project. The recruitment procedure will be done by the 

respected division of BARC or in assistance by PIU-BARC.    

 

4) THAT the second party(ies)  will keep the sub-project funds in a current account opened in a 

scheduled bank for the purpose in the name of the sub-project with separate cash book to be 

operated as per the existing rules/instructions of the Institution/PIU-BARC. 

 

5) THAT the Coordinator/Principal Investigatorwill send statements of expenditure (SoE) per 

month/as required, as per the prescribed format and requirement of PIU-BARC with a copy to 

the respective Head of the Institution. 

 

6) THAT the second party(ies)  will comply with all types of reporting including the financial 

reporting and its management in accordance with the guidelines/instructions of the Financial 

Management being followed by the PIU-BARC/Government of Bangladesh. 

 

7) THAT the second party(ies)  will follow the guidelines and procedures of procurement as layed 

out in the PPR- 2008/09 and shall submit report on procurement matter as per the prescribed 

schedule/requirement of the PIU-BARC. Procurement plan shall have to approved and endorsed 

by the respective organization before being sent for final approval by the PIU-BARC. For the 

procurement of capital items, prior approval of PIU-BARC will be required. 

 

8) THAT the second party(ies)  agrees that in case of any dispute arising out of this LoA which can 

not be amicably settled between the parties shall be referred to adjudication / arbitration in 

accordance with the procedure set by PIU-BARC. 

 

9) THAT the Rights to any Intellectual Property developed at any time, as a part of the activities of 

the research sub-project shall be vested jointly with the first party and will be in the public 

domain. 

 

10) THAT the second party(ies)  will be responsible for all matter relating to audit and accounts and 

shall do needful to resolve any such issue(s) before the project end. 

 

11) THAT the second party(ies) will on completion of the sub-project will handover all goods 

purchased and all materials developed using sub-project fund to the organization of the respective 

Coordinator/Principal Investigatorof the CRG/PBRG implemented and return unspent fund to the 

first party or as decited by PIU-BARC. 

 

IN WITNESS WHEREOF, the parties hereto have caused this LoA to be signed in their respective names 

as of the day, month and year written above.  

 

ON BEHALF OF THE FIRST PARTY  

 

By________________________________________ 

Director, PIU-BARC  

Name: ……………………………………………………. 

Designation: …………………………………………….. 

Address: ………………………………………………….  

Phone:……………………….Mobile :………………………E-mail:……………………….. 

 

ON BEHALF OF THE SECOND PARTY(ies) 

 

a) By____________________________________ 
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Authorized representative of the Second Party(ies)(Coordinator / PI/Co-PI to sign with a letter of 

authorization from the Head of the Institution) 

Name: ……………………………………………………. 

Designation: …………………………………………….. 

Address: ………………………………………………….  

Phone:……………………….Mobile :………………………E-mail:……………………….. 

 

 

b) By____________________________________ 

Authorized representative of the Second Party(ies)  (Coordinator PI/Co-PI to sign with a letter of 

authorization from the Head of the Institution) 

Name: ……………………………………………………. 

Designation: …………………………………………….. 

Address: ………………………………………………….  

Phone:……………………….Mobile :………………………E-mail:……………………….. 

 

 

c) By____________________________________ 

Authorized representative of the Second Party(ies)  (Coordinator PI/Co-PI to sign with a letter of 

authorization from the Head of the Institution) 

Name: ……………………………………………………. 

Designation: …………………………………………….. 

Address: ………………………………………………….  

Phone:……………………….Mobile :………………………E-mail:……………………….. 

 

Witness: (One from the first party and one each from the  second party(ies) 

 

1) Signature: ………………………...….  
 Name: …………………………..…… 
 Full Address: ……………………...… 
 ………………………………………. 
 ………………………………………. 
 

1) Signature: ………………….…… 
 Name: …………………….......… 
 Full Address: ………………....… 
 ……………………..……..…….. 
 ……………….………..…........... 

2) Signature: ……………………...….….  
 Name:  …………………………..…… 
 Full Address: ………………………… 
 ……………………………..…...……. 
 ……………………………….………. 
 

2) Signature: …………………..….....  
 Name: ……………….…..….....….

 Full Address: …………………….. 
 …………………………......…….. 
 ………………………..…....…….. 
 

3) Signature: ………………………...….  
 Name: ……………………………… 
 Full Address: ………………………… 
 ………………………….……………. 
 ………………………………………. 

 

3) Signature: …………………..…...  
 Name: …………………….....….. 
 Full Address: …………………….. 
 ……………...………..……..….. 
 ………………………..………... 

 
4) Signature: ……………………...…….  
 Name:  ……………………………… 
 Full Address: …………………...…… 
 ……………………………..…...……. 
 ……………………………….………. 

 

4) Signature: ……………………..... 
 Name: ………………...……..….. 
 Full Address: ……………..…….. 
 …………………………....…….. 
 …………………………....…….. 
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Annex-13 continued  

 

 
COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF LoA 

 
Effectiveness of LoA: This LoA shall come into effect on the date the LoA is signed by both parties 

and remain effective upto mentioned in the approved sub-project proposal.   
Coordinated sub- 

project management 
In the case of a sub-project proposed to be implemented through coordinated 

arrangement between/among more than one institution, each of them will be 

treated as a party and shall jointly and separately named and be separately 

liable to the first party for obligations under this LoA. 
Commencement 

Project 

Implementation: 

The institution(s) shall be carrying out the Project implementation from the 

date of signing of the LoA or at such other date as may be specified or 

communicated by PIU-BARC  
Expiration of LoA: This shall terminate at the end of such time period after the Effective Date as 

is agreed in the LoA or communicated by PIU-BARC. 
Modification: Modification of the terms and conditions of this LoA, may only be made by 

written agreement between the Parties and shall not be effective until the 

consent of PIU-BARC has been obtained. 
Force Majeure 

Definition 
For the purposes of this LoA, “Force Majeure” means an event which is beyond 

the reasonable control of a Party and which makes a Party’s performance or its 

obligations under the LoA impossible or so impractical as to be considered 

impossible under the circumstances. 
No Breach of 

Contract: 
The failure of a Party to fulfill any of its obligations under the LoA shall not 

be considered to be a breach of, or default under, this LoA insofar as such 

inability arises from an event of Force Majeure, provided that the Party affected 

by such an event (a) has taken all reasonable precautions, due care and 

reasonable alternative measures in order to carry out the terms and conditions 

of this LoA, and (b) has informed the other Party as soon as possible about the 

occurrence of such an event. 
Extension of Time: Any period within which a Party shall, pursuant to this LoA, complete any 

action or task, shall be extended for a period equal to the time during which 

such Party was unable, subject to the satisfaction of the PIU-BARC, to perform 

such action as a result of Force Majeure. 
Payments: During the period of their inability to perform the project implementation as a 

result of an event of Force Majeure, the institution shall be entitled to continue 

to be paid under the terms of this LoA, as well as to be reimbursed for 

additional costs reasonably and necessarily incurred by them during such 

period for the purposes of project implementation and in reactivating the 

process after the end of such period. 
Termination: The PIU-BARC may terminate this LoA, by not less than thirty (30) days’ 

written notice of termination to the institution, to be given after the occurrence 

of any of the events specified in paragraphs (a) and (b) and sixty (60) days’ in 

the case of the event referred to in (c). 
(a) If the institutions do not remedy a failure in the performance of their 

obligations under the LoA, within thirty (30) days’ after being notified 

or within any further period as PIU-BARC may have subsequently 

approved in writing. 

(b) If, as the result of Force Majeure, the institutions unable to perform a 

material portion of the project implementation for a period of not less 

than sixty (60) days; or 

(c) If the PIU-BARC in its sole discretion, decides to terminate this LoA.  
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Annex-14 

 

LETTER OF AUTHORIZATION 

 

 

Dr./Mr./Ms. ……………………………………..Designation….……………………………..… 

of this Organization/Institute/University ……..……………………………….….………..…. 

submitted  a sub-project entitled:……………………………………………….…………….” for 

funding under CRG/PBRG of PIU-BARC, NATP-2. 

 

We are informed that, the sub-project has been approved by the Executive Council of BARC. As 

such, the proponent of the sub-project, as Coordinator/ Principal Investigatoris hereby authorized 

to sign a Letter of Agreement (LoA) on behalf of this institute/university/organization with PIU-

BARC for implementation of the sub-project activities in line with the terms and conditions laid 

out in the LoA.  

 

 

Authorized by  

(Head/Authorized representative of the 

institute/ university) 

  

Signature: ………………………………….   Signature: ……………………………….  

Name: ……………………...………………  Name: (Coordinator/Principal 

Investigator): ……………………..…. 

Designation: …………………………….….  Designation: ……………………………. 

Address: …………………………………… 

   

.………………………..………………..…. 

   

.…………………………..…………..……. 

 Address: ………………………………... 

   

…………………………………… 

   

……………………………………. 

Phone: ………………………………...……  Phone: ………………………………..... 

Cell: ………………………………...…...…  Cell: ………………………….………... 

e-mail: ………………………………...……  e-mail: …………………………………. 

 

 

 

Note: To be submitted in official pad.  
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Annex-15 

 

FUND DISBURSEMENT BY PIU-BARC 

 

A current account to be opened in the name of the sub-project in a local scheduled Bank and 

maintained. Monthly Statement of Expenditure (SoE) report may be required by the PIU-BARC; 

certified by the appropriate authority of the institution, as applicable to be submitted to the PIU-

BARC along with a bank statement. Subject to the fulfillment of necessary conditions, 

disbursement will be made according to the following schedule; 

 

• 25% of the revenue cost of the year-1 budget upon signature of the LoA 

• 25% of the revenue cost of the year-1 budget on submission of inception report. 

• 100% of capital expenses of each year to be released upon the prior approval of 

procurement plan from PIU-BARC. 

• Rest 50% of the revenue cost of the year-1 budget on submission of half-yearly report.  

• The rest fund on half-yearly installments as per annual budget  

• 50 % of the last installment budget upon submission of Project Completion Report 

 

The schedule may be changed depending on the project period or as decided by the PIU-BARC. 

Half yearly installment of fund shall be released upon receipt of acceptable progress and financial 

reports of the previous six months. The unspent amount of the previous installment shall be 

adjusted with subsequent half yearly installment. No fund shall be spent beyond the project 

period. 
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Annex -16 

 

Desk Monitoring Format for CRG and PBRG Subprojects 

For the Quarter:   From ………………………..… to …………………………… 

 

1. Sub-Project Title: …………………………………………………… 

2. Duration: From…..……………………………..…… to ……………… 

3. Name of the Coordinator/Principal Investigator/Co-Principal Investigator (as applicable): 

 
A. Technical 

Major Activity  

(e.g. Baseline survey, 

Lab/ field 

experimentation, etc.) 

Activity status 

(No./date) 

% Completion  Cumulative 

% of 

completion: 

current year 

Cumulative 

% of 

completion 

from start 
Planned  Actual  Q1 Q2 Q3 Q4 

a.          

b.          

c.          

 

B. Financial 
Y

e

a

r 

Fund Released (Tk.) Expenditure (Tk.) Cumulative 

% of 

completion: 

current year 

Remarks 

(Difference 

between release 

and expenditure 

or any other) 

1st 

install

ment 

2nd 

install

ment 

3rd 

install

ment 

4th 

install

ment 

Q1 Q2 Q3 Q4 

Year 1           

           

           

 

C. Procurement  

Major Activity Activity status % Completion  Cumulative 

% of 

completion: 

current year 

Cumulative 

% of 

completion 

from start  

Planned 

(No./date) 

Actual 

(No./date) 

Q1 Q2 Q3 Q4 

a. Goods          

­ Research Expenses         

­ Equipment         

­ Others         

b. Works           

­ Renovation         

­ Others         

c. Services          

­ Contractual 

manpower 

        

­ Others         

 

D. Reporting 

Report type  Planned/ schedule 

(month/year) 

Actual (month/year) Remarks  

a. Inception report     

b. Six-monthly report    

c. Annual report     

d. Field Monitoring Report     

e. Project Completion Report    

 

Desk Monitoring Members:   

Name with position Organization Signature with date 

1.   

2.   

3.   
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Annex-17 

FIELD MONITORING FORMAT for PBRG 
 
Date of Field Visit:……………………………………………….........Monitoring Period: From…………..……To…..……….. 

1. Sub-Project Title:……………………………………………………………………………....................................................... 
 
2. Name of Implementing (Component)  Institute:……………..…………………................................................... 

 
3. Coordinator/Principal Investigator/ Co-Principal Investigator (as applicable):  

Name ………………………………………………………………… Cell # .......………………………… …..Email …………………………. 

4. Sub-Project Duration (as per approval/LoA/revision): Start: …………………Completion …………….…………… 

5. Location (s) of the Sub-Project: ………………………………………...…………….……................................................ 

6.  Name of project Personnel (s) interviewed/ met/ discussed with address: 

 a.___________________________________________________________________________ 
  

b.____________________________________________________________________________ 
  

c._____________________________________________________________________________ 
  

d.____________________________________________________________________________ 
  
7. Key Monitoring Indicator:  

Objective wise major Activities/milestones 
accomplished 

Status Remarks 

Objective 1    

Objective 2    

Objective 3    

 
8. Technology intended to be Generated/updated/validated: 

Sl.No Description of the Technology  Number Achievements/Status  Remarks 

     

     

     

 
9. Training: 

Training Title  Training duration 
(days) 

No. of participants and  batch No. trained Remarks 

Target Achievement Male Female 

       

       

       

 
10. Knowledge management (Journal article, Manual, Booklet, Media coverage, dissemination activity 
etc.) 

Sl.No Type of Documentation/Publicity Number Achievements/Status  Remarks 
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11. Financial 

 Amount  (Tk.) Remarks 

a. Total Budget :   

b. Funds Received till to date:   

c. Expenditure till to date:   

 i) Incurred   

 ii) Committed   

 iii) Actual Balance   

 
14. Procurement  

*as per approved procurement plan 
 
16. Problems/Constraints/ Limitation:  

Description Implementers opinion 
Suggested solution by the Monitoring 

Team 

   

   

   

   

   

 
 
17. Observation/comments & suggestions by the Monitoring team: 

a.  
 
b. 
 
c. 
 

Field Monitoring Members:   

Name with position Organization Signature with date 
1.   
2.   
3.   
4.   
5.   

 

 

  

Major Activity * Type (Goods/ 
works/service) 

Activity status (No./ date) 

  Planned  Actual 

i)    

ii)    

iii)    

iv)    

v)    
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Annex-18 a 

 

Inception Report 
 

Cover Page:  

Table of Contents: 

Executive Summary: 

1. Sub-Project title : 

2. Coordinator/Principal  Investigator/Co-principal investigator : 

3. Purpose/Objective of the sub-project : 

4. Duration : From__________ to ___________ 

5. Total approved cost : Taka_____________________ 

6. Approach and methodology : 

7. Log frame : 

8. Outputs/ outcome : 

9. Key monitoring and evaluation indicators* 
Major Activities  

  

Time Period (months) Remarks  

6 12 18 24 30 36 42 48  

          

          

          

          

          

* Indicators to be measurable and result oriented. Baseline information to be one of the evaluation indicators 

 

10. Workplan   : 
Sl. 

No 

Major activities 

 

Year-1** Y-2 Y-3 Remarks  

Month 

               

               

               

               

               

               

               

Note:** By month and by year, for the entire project period. Start from the Letter of Agreement (LoA) signing 

month. Use arrow to express the timeframe 

 

11. Budget (for the sub-project cycle as per approved PP by year): 
 

Summary of Budget (in Taka):   

Line Item * Year-1 Year-2 Year-3 Year-4 Sub-

Total 

% of grand 

total 

A. Contractual Staff Salary        

B. Operating Expenses        

C. Fuel, Oil and Maintenance        

D. Field Research / Lab expenses and 

supplies  

      

E. Publications and printing        

F. Training/Workshop/Seminar etc.        

G. Capital Expenses       

H. Contingencies       

Grand Total       

 

12. Procurement Plan (for the sub-project cycle by year):   
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Annex-18 b 

Quarterly Report 

 

For the quarter of …………….…to …………………….. 20….. 

 

 

Cover Page  

Table of Contents 

Executive Summary 

 

1. Sub-Project title : 

2. Coordinator/Principal  Investigator/Co-principal investigator : 

3. Full address with phone and  e-mail : 

4. Duration of the sub-project: From_______________ to _______________ 

5. Total approved Budget (Taka): _____________________ 

6. Methodology followed: 

7. Analysis of the information /data: 

8. Major outputs and recommendations/remarks  
Sl. 

No 
Major technical activities of 

the quarter 
Outputs Recommendation/ 

remarks   

    

    

    

 

9. Financial Progress in the current quarter  
Sl. 

No 
Major Head  Fund released in this 

financial year (Tk.) 
Expenditure in this 

quarter (Tk.)  
Remarks 

     

     

     

 

10. Progress of Procurement in the current quarter 
Sl. 

No 
Item(s) of Procurement  Achievements % of 

achievements 
Remarks  

     

     

     

 

11. Work plan for the next quarter 
Sl. 

No 
Major activities 

 
Months of the quarter   Remarks 

  …….. ……. ……..  

      

      

      

 

12. Problems/ Constraints   

 

 

Signature of the Coordinator/Principal Investigator 

Date ………………………….. 
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Annex-18 c 

Half Yearly Report 
 

For the Duration: From …………….…to …………………….. 20……. 

 

Cover Page  

Table of Contents 

Executive Summary 

 

1. Sub-Project title : 

2. Coordinator/Principal  Investigator/Co-principal investigator : 

3. Full address with phone and  e-mail : 

4. Duration of the sub-project: From_______________ to _______________ 

5. Total approved Budget (Taka): _____________________ 

6. Methodology followed: 

7. Compliance to the implementation / review workshop decisions (if applicable):  

8. Analysis of the information /data (supported by tables, result & discussions, research 

achievements, highlights and photos): 

 

9. Major outputs and recommendations/remarks  
Sl. 

No 
Major technical activities in the last 6 

months 
Outputs (Key monitoring 

and evaluation indicators*) 
Remarks   

 
Target Actual 

     

     

     

     
* Indicators to be measurable and result oriented for the entire duration at the time interval mentioned. 

 

10. Progress of Procurement in the last six months  
Sl. 

No 
Items of Procurement  Achievements % of 

achievements 
Remarks  

     

     

     

 

11. Financial Progress in the last six months  
Sl. 

No 
Major Head  Fund released in this 

financial year (Tk.) 
Expenditure in the 

last 6 months (Tk.)  
Remarks 

     

     

     

     

     
 

12. HRD/ Training  
Title (Higher 

degree/ training)  
Status  No. of 

participants  
Identity of incumbent 

/ resource persons  
Remarks 

Target  Actual  
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13. Reporting  
Report type  Date of submission 

as per Plan/ schedule 
Actual date of  

submission 
Remarks 

a. Inception report     
b. Statement of expenditure.(SoE)*    
c. Quarterly report(s)*    
d. Six monthly report    
e. Procurement plan    
f. Annual research program format    
g. Field Monitoring Report(s)**    

* Provide all the dates by month and quarter since start to date. 

** Conducted at the local level by implementing agencies. To be submitted by quarter. 

 

14. Work plan for the next six months  

Sl. No Major activities       Remarks 

         

         

 

15. Problems/ Constraints   

 

 

Signature of the Coordinator/Principal Investigator 

Date ………………………….. 
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Annex-18 d 

 

 Annual Report 
 

For the Year: From ………… ……….. to ………………… …………. 

 

Cover Page  

Table of Contents 

Executive Summary (Maximum 1 Page) 

 

1. Sub-Project title : 

2. Coordinator/Principal  Investigator/Co-principal investigator : 

3. Full address with phone and  e-mail : 

4. Duration of the sub-project: From_______________ to _______________ 

5. Total approved Budget (Taka): _____________________ 

Total fund released (Tk): __________________________ 

Total fund Spent (Tk): ____________________________ 

Unspent fund (Tk.): ______________________________  

6. Methodology followed: 

7. Analysis of the information /data (supported by tables, result & discussion, research 

achievements, highlights and photos): 

8. Major outputs and recommendations/remarks  
Sl. 

No 
Major technical activities performed  Achievements so far  Remarks   

    

    

    

    

 

9. Progress of Procurement  
Sl. 

No 
Plan of Procurement  Achievements % of 

achievements 
Remarks  

     

     

     

     

 

10. Financial Progress  

Sl. 

No 
Major Head  Fund released 

(Tk.) 
Expenditure 

(Tk.)  
Balance (Tk) Remarks 

      

      

      
 

11. HRD/ Training  
Title (Higher 

degree/ training)  
Status  No. of 

participants  
Identity of incumbent 

/ resource persons  
Remarks 

Target  Actual  
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12. Reporting  
Report type  Date of submission as 

per Plan/ schedule 
Actual date of  

submission 
Remarks 

a. Inception report     
b. Statement of expdts.(SoE)*    
c. Quarterly report(s)*    
d. Six monthly report    
e. Procurement plan    
f. Annual research program format    
g. Field Monitoring Report(s)**    

* Provide all the dates by month and quarter since start to date. 

** Conducted at the local level by implementing agencies. To be submitted by quarter. 

 

13. Work plan for the next year  

Sl. No Major activities       Remarks  

         

         

         
 

14. Problems/ Constraints   

Signature of the Coordinator/Principal Investigator 

Date ………………………….. 
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Annex-18 e 

Project Completion Report (PCR) 

(Submission: Draft report- two copies, 90 days before sub-project end. Final report -15 hard 

and one soft copy, within 30 days of sub-project end) 

 

A. Sub-project Description 
 

1. Title of the CRG sub-project: ______________________________________________________ 

2. Implementing organization: _______________________________________________________ 

3. Name and full address with phone, cell and E-mail of PI/Co-PI (s): _________________________ 

4. Sub-project budget (Tk): 

4.1 Total: _____________________________________________________________________ 

4.2 Revised (if any): _____________________________________________________________ 

5. Duration of the sub-project: 

5.1 Start date (based on LoA signed): _______________________________________________ 

5.2 End date:    30 September 2021  

6. Justification of undertaking the sub-project: __________________________________________ 

______________________________________________________________________________

______________________________________________________________________________ 

7. Sub-project goal: ________________________________________________________________ 

8. Sub-project objective (s): ______________   ______________   _______________  __________ 

9. Implementing location (s): ______________  ____________  _____________  ______________ 

10. Methodology in brief: ____________________________________________________________ 

11. Results and discussion: ___________________________________________________________ 

12. Research highlight/findings (Bullet point – max 10 nos.): __________  __________  __________ 

 
B. Implementation Position 
 
1. Procurement: 

 

Description of equipment and 
capital items 

PP Target Achievement Remarks 

Phy (#) Fin (Tk) Phy (#) Fin (Tk)  

(a) Office  equipment      

(b) Lab &field equipment      

(c) Other capital items      

 
2. Establishment/renovation facilities: 

 

Description of facilities 
Newly established Upgraded/refurbished Remarks 

PP Target Achievement PP Target  Achievement 

      

      

      

      

 
3. Training/study tour/ seminar/workshop/conference organized: 

Description 
Number of participant Duration (Days/weeks/ 

months) 
Remarks 

Male Female Total 

(a) Training      

(b) Workshop      
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C. Financial and physical progress  
Fig in Tk 

Items of expenditure/activities 
Total 

approved 
budget 

Fund 
received 

Actual 
expenditure 

Balance/ 
unspent 

Physical 
progress 

(%) 

Reasons 
for 

deviation 

A. Contractual staff salary       

B. Field research/lab expenses and 
supplies  

      

C. Operating expenses        

D. Vehicle hire and fuel, oil & 
maintenance  

      

E. Training/workshop/seminar etc.       

F. Publications and printing       

G. Miscellaneous       

H. Capital expenses       

 
D. Achievement of Sub-project by objectives: (Tangible form) 

Specific objectives of 
the sub-project 

Major technical activities 
performed in respect of the set 

objectives 

Output(i.e. product 
obtained, visible, 

measurable) 

Outcome(short term 
effect of the research) 

    

    

    

    

 
E. Materials Development/Publication made under the Sub-project:    

Publication 
Number of publication Remarks (e.g. paper title, 

name of journal, 
conference name, etc.) 

Under 
preparation 

Completed and 
published 

Technology bulletin/ booklet/leaflet/flyer 
etc.  

   

Journal publication    

Information development    

Other publications, if any    

 
F. Technology/Knowledge generation/Policy Support (as applied): 
 

i. Generation of technology (Commodity & Non-commodity) 

 
 

 
ii. Generation of new knowledge that help in developing more technology in future  

 
 
 

iii. Technology transferred that help increased agricultural productivity and farmers’ income  

 
 
 

iv. Policy Support 
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Annex-18 f 

 

 

Monitoring 

 

 

 Monitoring  

01. Internal Monitoring: 

Name of the 

officials 

Name of organization 

(e.g. 

BARI/BRRI/BSRI/Univ./ 

Etc. 

Date of monitoring 

visit 

Findings  

    

    

    

 

02. External Monitoring by BARC hired farm/WB : 

Name of the officials Agencies of officials Date of monitoring 

visit 

Findings 
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Annex-19 

 

 

Testimony of Past Experience of NGOs and Private Research Providers 
 

1. Project Title:  

2. Country:     Location: 

3. Name of Client with address: 

4. Start date (month/year):   Completion date (month/year): 

5. Duration of assignment (Months): 

6. Name and address of associated organization(s), if any: 

7. Total cost of project: Tk. 

8. Approximate value of services provided by your organization under the contract: 

9. Total no. of staff-months of the assignment: 

10. No. of Professional staff-months provided by associated organization(s): 

11. Mention name(s) of senior professional staff involved and assignment performed: 

12. Narrative description of project: 

13. Output/Findings of the project: 

 

 

 

 

 

Firm’s Name: 

 

Signature (Head /Authorized representative): 

 

 
NB: Repeat the same format separately above when experience involve with more than one project 
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Annex-20 
 

Statement of Expenditure (SoE) 
 

Dated: .....…. ..............       Project ID: 

 

The Director 

PIU-BARC, NATP-2 

Bangladesh Agricultural Research Council (BARC), Farmgate, Dhaka 

 

Subject: Monthly Statement of Expenditure (SOE) of (Name of sub-Project) for the month 

of………..........…..20....... under CRG/PBRG. 

 

Dear Sir, 

Please find below the SOE for the month of .................. 20....... The total expenditure during the month is Tk. 

....................... (in words ......................................). I have attached copies of the relevant documents for your 

consideration. I confirmed that percentage of component expenditures maintained within ceiling as per budgetary 

instructions on CRG/PBRG.   

(Figure in Tk.) 

Head of 

Expenditure as 

per Financing 

Agreement 

Total 

cost of 

the 

Project 

Approved 

budget 

for 

current 

year 

Advance/Fund 

 received to 

till date 

Spent 

during 

the 

reporting 

month 

Cumulative 

spent up to 

reporting 

month of 

the year 

Cumulative 

spent up to 

reporting 

month 

from 

inception 

Unspent 

balance 

A. Contractual 

Staff Salary         

B. Field 

Research / Lab 

expenses and 

supplies        

C. Operating 

Expenses        

D. Vehicle Hire 

and Fuel, Oil & 

Maintenance         

E. Training/ 

Workshop/ 

Seminar etc.        

F. Publications 

and printing        

G. 

Miscellaneous         

H. Capital 

Expenses         

Total        

 

Note: 1. Unspent balance should be supported by a copy of the bank statement & bank reconciliation statement. 

2. Supporting documents for this SOE are retained at Project office. 

            

Prepared by:    Countersigned by: Endorsed by:  

Signature:    Signature:   Signature   

            

Name:    PI/Co-PI (Name):  (Head of Institution) 

Date:    Date:   Date:   

    Seal:    Seal:    

 


